

Row Num in Programme plan	DIRECTORATE OR CATEGORY TEAM	SITE	CONTRACT DESCRIPTION (Values in brackets represent anticipated duration)	CATEGORY	CONTACT	PROCUREMENT ROUTE	BANDING	PRE QUAL ADVERT PUBLISH DATE	ITT ISSUE (a) Actual (f) Forecast	CONTRACT AWARD DATE (a) Actual (f) Forecast	CONTRACTOR / SUPPLIER (T) Tenderer (C) Contractor	STATUS		
DEC 6	Decommissioning	Wylfa	Removal of Bulk Asbestos Work Pack 2 -5 possibly Reactor Buildings	Hazardous materials removal	Lisa Pagan	OJEU Negotiated	£10m to £25m	Nov-17	Jan-18	(f)	May-18	(f)	Not yet confirmed	03. Call off from existing contract/ framework
DEC 13	Decommissioning	Trawsfynydd	Safestore Height Reduction Internal Walls	Engineering	Ruth Cox	Non-OJEU Competition	£1m to £5m	n/a	Feb-18	(f)	Apr-18	(f)	Not yet confirmed	03. Call off from existing contract/ framework
DEC 14	Decommissioning	Harwell	ODP Legacy Drains TAP ON	Decommissioning, Demolition & Deplant	Alison Cowan	Non-OJEU Competition	£1m to £5m	n/a	Jul-17	(a)	Nov-17	(a)	Priority Construction	11. Contract awarded
DEC 17	Decommissioning	Trawsfynydd	SMS and SEIMS - SP04 Safe Store 1 - EC and I Installation	Engineering	Ruth Cox	Achilles Database	£1m to £5m	n/a	Dec-17	(f)	Feb-18	(f)	Not yet confirmed	03. Call off from existing contract/ framework
DEC 31	Decommissioning	Harwell	LETP Land Re-instatement & SUDS system (Package 8)	Construction	Sally Jane Dive	Non-OJEU Competition	£500k to £1m	Apr-18	Jun-18	(f)	Aug-18	(f)	Not yet confirmed	03. Call off from existing contract/ framework
DEC 36	Decommissioning	Dungeness	R2 & R1 Pond Stabilisation	Design services/support	Nicola Smith-Lee	Non-OJEU Competition	£500k to £1m	n/a	Feb-18	(f)	Mar-18	(f)	Not yet confirmed	03. Call off from existing contract/ framework
DEC 41	Decommissioning	Sizewell	Off Shore Structure Demolition TAP ON	Decommissioning, Demolition & Deplant	Sarah Deeble	Other - No Competition	£500k to £1m	n/a	Aug-17	(a)	Sep-17	(a)	ACNOffshore	12. Contract in place
DEC 54	Decommissioning	Dungeness	MAETP Modification of Site Pipework - Enabling Discharge	Engineering	Nicola Smith-Lee	Non-OJEU Competition	£100k to £500k	n/a	Jan-18	(f)	Mar-18	(f)	Not yet confirmed	03. Call off from existing contract/ framework
DEC 56	Decommissioning	Hunterston	Project QA Engineer	Manpower	Sarah Deeble	Non-OJEU Competition	£100k to £500k	Dec-17	Feb-18	(f)	Apr-18	(f)	Not yet confirmed	03. Call off from existing contract/ framework
DEC 57	Decommissioning	Oldbury	Porta-Cabins and Ablutions Block Installation	Construction	Rachel Thompson	Non-OJEU Competition	£100k to £500k	Dec-17	Feb-18	(f)	Apr-18	(f)	Not yet confirmed	03. Call off from existing contract/ framework
DEC 61	Decommissioning	Chapelcross	Support to Ponds MAC & Cobalt, Sludge Retrievals & Booster Station Deplant	Waste management, disposal & storage	Nicola Smith-Lee	Other - No Competition	£100k to £500k	n/a	Sep-17	(a)	Oct-17	(a)	Studsvik	11. Contract awarded
DEC 73	Decommissioning	Sizewell	Electrical, Control & Instrumentation (E,C&I) Scada Maintenance	Support Services	Nicola Smith-Lee	Non-OJEU Competition	£100k to £500k	n/a	Dec-17	(f)	Feb-18	(f)	Not yet confirmed	03. Call off from existing contract/ framework
DEC 84	Decommissioning	Winfrith	Provision of the Laser Snake	Manpower	Janet Smith	Sole Source - No Choice	£100k to £500k	n/a	n/a	(a)	Oct-17	(a)	OC Robotics	11. Contract awarded
DEC 93	Decommissioning	Hinkley	Hinkley Point A - Turbine Hall replacement of PA System	IT hardware/software	Kim Cook	Non-OJEU Competition	£100k to £500k	n/a	Jul-17	(a)	Aug-17	(a)	A M Sensors Ltd	12. Contract in place
DEC 94	Decommissioning	Sizewell	Purchase of a ROV	Consumables	Nicola Smith-Lee	Non-OJEU Competition	£100k to £500k	n/a	Nov-17	(a)	Dec-17	(f)	Atlantis Marine	03. Call off from existing contract/ framework
DEC 105	Decommissioning	Sizewell	Provision of Client Representative to support Pond Divers (Divers Demobilise - Complete Log - Report and Lessons Learnt - Diving operations report - Client representative)	Manpower	Nicola Smith-Lee	Sole Source - No Choice	<£100K	n/a	May-17	(a)	Aug-17	(a)	Falmouth	12. Contract in place
DEC 109	Decommissioning	Oldbury	PA & Radio Systems	Consumables	Rachel Thompson	Non-OJEU Competition	<£100K	n/a	Feb-18	(f)	Apr-18	(f)	Not yet confirmed	03. Call off from existing contract/ framework
DEC 111	Decommissioning	Oldbury	Weighbridge Installation Modifications	Engineering	Rachel Thompson	Non-OJEU Competition	<£100K	n/a	n/a	(a)	Jan-18	(f)	Avery Weigh-Tronix	03. Call off from existing contract/ framework
DEC 119	Decommissioning	Oldbury	132V Substation	Engineering	Rachel Thompson	Sole Source - No Choice	<£100K	n/a	Sep-17	(a)	Dec-17	(f)	National Grid	Single tender action underway
DEC 121	Decommissioning	Hinkley	Installation of Base plinth Bund and Tanks	Construction	Louise Brown	Non-OJEU Competition	<£100K	Apr-18	Jun-18	(f)	Aug-18	(f)	Not yet confirmed	03. Call off from existing contract/ framework
DEC 125	Decommissioning	Oldbury	Site Services Building - Plant Installation	Engineering	Kim Cook	Non-OJEU Competition	<£100K	Dec-17	Feb-18	(f)	Apr-18	(f)	Not yet confirmed	03. Call off from existing contract/ framework
DEC 133	Decommissioning	Dungeness	MAETP Purchase of Propotional Sampler	Consumables	Nicola Smith-Lee	Non-OJEU Competition	<£100K	Nov-17	Dec-17	(f)	Feb-18	(f)	Not yet confirmed	03. Call off from existing contract/ framework
DEC 136	Decommissioning	Oldbury	Site Services Building; HUB Oldbury	Construction	Kim Cook	Non-OJEU Competition	<£100K	n/a	Jun-17	(a)	Sep-17	(a)	Andrew Scott	12. Contract in place
DEC 142	Decommissioning	Chapelcross	MAETP Enabling Works	Construction	Sarah Deeble	Non-OJEU Competition	<£100K	Feb-18	Mar-18	(f)	May-18	(f)	Not yet confirmed	02. Strategy being developed
DEC 149	Decommissioning	Bradwell	New Cess Pit for Gatehouse	Construction	Richard Sadd	Other - No Competition	<£100K	n/a	Dec-17	(f)	Feb-18	(f)	IDC	03. Call off from existing contract/ framework
DEC 150	Decommissioning	Bradwell	Generator Installation for mains drains and sewage Treatment Plant	Construction	Richard Sadd	Other - No Competition	<£100K	n/a	Oct-17	(a)	Dec-17	(f)	Doosan Babcock Ltd	03. Call off from existing contract/ framework
DEC 152	Decommissioning	Bradwell	Security - Systems - Installation of new gatehouse	Construction	Richard Sadd	Other - No Competition	<£100K	n/a	Dec-17	(f)	Feb-18	(f)	Quadrant	03. Call off from existing contract/ framework
IA Weather	Decommissioning	Hunterston	Weather Envelope Construction - Reactors 1 + 2	Construction	Ewan Davidson	OJEU Negotiated	£10m to £25m	Mar-17	Aug-17	(a)	Feb-18	(f)	Tend: C Spencer, Cape Ind Services, Doosan Babcock, Graham Const, M+W High Tech, Weatherproofing Advisors	03. Call off from existing contract/ framework
Decommissioning	Decommissioning	Sizewell	Decommissioning of Sizewell Cooling Pond with the use of Nuclear Decommissioning Divers	Decommissioning, Demolition & Deplant	Nicola Smith-Lee	Sole Source - No Choice	£1m to £5m	n/a	Mar-17	(a)	Aug-17	(a)	UCC	12. Contract in place
DEC 177	Decommissioning	Chapelcross	WP2 - Cooling Tower Basins - Capping and Groundwater Diversion	Construction	Lisa Pagan	Non-OJEU Competition	£1m to £5m	n/a	Jul-17	(a)	Dec-17	(a)	Arcadis	11. Contract awarded
P.P11_Non	Decommissioning	Harwell	LETP Non-rad waste management service (Package 11)	Waste management, disposal & storage	Sally Jane Dive	OJEU Restricted	£1m to £5m	Aug-16	Sep-16	(a)	Aug-17	(a)	KDC Contractors Ltd	12. Contract in place
DEC 190	Decommissioning	Oldbury	Electrical Overlay System PHASE 4	Design services/support	Rachel Thompson	Non-OJEU Competition	£100k to £500k	n/a	Jun-17	(a)	Sep-17	(a)	Bridges Electrical	12. Contract in place

Row Num in Programme plan	DIRECTORATE OR CATEGORY TEAM	SITE	CONTRACT DESCRIPTION (Values in brackets represent anticipated duration)	CATEGORY	CONTACT	PROCUREMENT ROUTE	BANDING	PRE QUAL ADVERT PUBLISH DATE	ITT ISSUE (a) Actual (f) Forecast	CONTRACT AWARD DATE (a) Actual (f) Forecast	CONTRACTOR / SUPPLIER (T) Tenderer (C) Contractor	STATUS	
DEC 205	Decommissioning	Trawsfynydd	Provision of SQEP Personnel to deliver scope on the Ponds Project	Design services/support	Ruth Cox	Other - No Competition	£100k to £500k	n/a	n/a	###	Jul-17 (a)	TSIF-ILW Joint Venture	12. Contract in place
DEC 213	Decommissioning	Trawsfynydd	Project Management and Engineering Support - FY 17-18 18-19	Manpower	Ruth Cox	Sole Source - No Choice	<£100K	n/a	Dec-17	(f)	Dec-17 (f)	Ove Arup & Partners	07. ITT in preparation
DEC 215	Decommissioning	Oldbury	Building 33 and Blast Wall Demo TAP ON	Construction	Rachel Thompson	Non-OJEU Competition	<£100K	n/a	Sep-17	(a)	Nov-17 (a)	Actavo (UK) Limited	11. Contract awarded
DEC 218	Decommissioning	Oldbury	Procurement of Skip Baskets (The strategy is for three Sites but the procurement is for OLDBURY only)	Engineering	Nicola Smith-Lee	Non-OJEU Competition	<£100K	n/a	Nov-16	(a)	Feb-18 (f)	Echo Eng	03. Call off from existing contract/framework
DEC 228	Decommissioning	Hinkley	Control Block Mech separation and RCA access and egress Water overlay	Manpower	Rachel Thompson	Other - No Competition	<£100K	n/a	n/a	(a)	Nov-17 (a)	Water Matters UK Ltd	11. Contract awarded
DEC 242	Decommissioning	Chapelcross	Post Jib Cranes	Plant & Equipment & Materials	Louise Brown	Non-OJEU Competition	<£100K	May-17	Jun-17	(a)	Sep-17 (a)	Pelloby Ltd	12. Contract in place
DEC 248	Decommissioning	Wylfa	Health Physics Monitors Technical Services in Support of DFR Dry Fuel Transport Safety Case	Health & Safety	Claire Scott	Sole Source - No Choice	<£100K	n/a	n/a	(a)	Sep-17 (a)	International Nuclear Services Ltd	12. Contract in place
Benefit trac	Decommissioning	Chapelcross	Sludge transfer Process Equipment	Plant & Equipment & Materials	Lindsay Gibson	Non-OJEU Competition	<£100K	n/a	Sep-17	(a)	Oct-17 (a)	NW Total Engineered Solutions Ltd	11. Contract awarded
DEC 253	Decommissioning	Winfrith	Lowering of SGHWR Steam Drums	Decommissioning, Demolition & Deplant	Jed Bonsor	Non-OJEU Competition	£100k to £500k	n/a	Dec-17	(f)	Feb-18 (f)	Not yet confirmed	03. Call off from existing contract/framework
ASM 7	Asset Management	Hunterston	Hunterston Towns Water 18- 21	Utilities	Linda Sapsford	Other - No Competition	£100k to £500k	Feb-18	Feb-18	(f)	Apr-18 (f)	Not yet confirmed	02. Strategy being developed
ASM 8	Asset Management	Chapelcross	Chapelcross Towns Water 18-21	Utilities	Linda Sapsford	Other - No Competition	£100k to £500k	Feb-18	Feb-18	(f)	Apr-18 (f)	Not yet confirmed	02. Strategy being developed
ASM 157	Asset Management	Hinkley	Towns Main Water Assessment	Engineering	Linda Sapsford	Non-OJEU Competition	£1m to £5m	May-17	Jun-17	(a)	Aug-17 (a)	Barhale	12. Contract in place
ASM 167	Asset Management	Trawsfynydd	Sewage Treatment Plant and Diversion Culvert Works	Construction	Adrian Williams	Non-OJEU Competition	£1m to £5m	Jul-17	Nov-17	(a)	Feb-18 (f)	Tend: Trant, JN Bentley, Interserve Construction, Dawnus	08. ITT issued
ASM 183	Asset Management	Harwell	Manipulator Parts	Plant & Equipment & Materials	Suk Yee Hermon	Sole Source - No Choice	£100k to £500k	n/a	n/a	(a)	Sep-17 (a)	Walischmiller Engineering GmbH	12. Contract in place
ASM 184	Asset Management	Harwell	iCAMs	Health & Safety	Suk Yee Hermon	Sole Source - No Choice	£100k to £500k	n/a	n/a	(a)	Sep-17 (a)	Mirion Ltd (Canberra UK Ltd)	11. Contract awarded
ASM 190	Asset Management	Chapelcross	Lighting for Pedestrian Walkway within the ISB	Engineering	Adrian Williams	Non-OJEU Competition	<£100K	n/a	Jul-17	(a)	Sep-17 (a)	Amber Programmable Design (APD)	12. Contract in place
ASM 256	Asset Management	Dungeness	Forklift Truck	Plant & Equipment & Materials	Suk Yee Hermon	Non-OJEU Competition	<£100K	n/a	Jul-17	(a)	Oct-17 (a)	Briggs Equipment (UK) Ltd	11. Contract awarded
ASM 257	Asset Management	Dungeness	CO2 Plant Demolition	Decommissioning, Demolition & Deplant	Suk Yee Hermon	Non-OJEU Competition	<£100K	n/a	Nov-17	(a)	Dec-17 (f)	Tend: 1st Response Site Services, Doosan Babcock, Erith, KDC	09. Tenders being assessed
ASM 266	Asset Management	Oldbury	Oldbury Fire Detection Systems Maintenance 2018+	Maintenance	Suk Yee Hermon	Sole Source - No Choice	£100k to £500k	n/a	Nov-17	(a)	Dec-17 (f)	Not yet confirmed	Single tender action underway
ASM 268	Asset Management	Harwell	30t Fork Lift Truck	Plant & Equipment & Materials	Deborah McAteer	Non-OJEU Competition	<£100K	n/a	Sep-17	(a)	Nov-17 (a)	Briggs Equipment (UK) Ltd	11. Contract awarded
ASM 269	Asset Management	Harwell	Supply of 7 x NMS017ng3 Portable Neutron Monitors	Health & Safety	Suk Yee Hermon	Sole Source - No Choice	<£100K	n/a	Nov-17	(a)	Nov-17 (a)	John Caunt Scientific Ltd	11. Contract awarded
ASM 270	Asset Management	Harwell	Supply of 10 x RT-30G Portable Nuclide Identification Instruments	Health & Safety	Suk Yee Hermon	Sole Source - No Choice	<£100K	n/a	Nov-17	(a)	Nov-17 (a)	Pycko Scientific Ltd	11. Contract awarded
WAS 15	Waste	Harwell	Tube Stores Post Operative Clean Out Project	Waste management, disposal & storage	Sara Freeman	Non-OJEU Competition	£1m to £5m	Sep-18	Aug-18	(f)	Jan-19 (f)	Not yet confirmed	02. Strategy being developed
WAS 16	Waste	Multiple Sites	6m Box -Soffit Plates (required to go on top of Waste in 6m3) Multiple Sites	Waste management, disposal & storage	Jim Burrows/Sara Freeman	OJEU Negotiated	£1m to £5m	n/a	Dec-17	(f)	Mar-18 (f)	Not yet confirmed	07. ITT in preparation
IM Drum a	Waste	Trawsfynydd	Traws 3m3 Boxes (LTP £2m)	Waste management, disposal & storage	Jim Burrows/Sara Freeman	Achilles Database	£1m to £5m	n/a	Jul-17	(a)	Dec-17 (f)	Tend: Cavendish Nuclear Manufacturing, Graham Engineering, Heatric, Jordan Manufacturing, LTI Metaltech, Malloney Metalcraft, Qualterhall & Darchem	10. Identification of preferred bidder
WAS 22	Waste	Chapelcross	Chapelcross Drums x 201 (aprox £2m)	Engineering	Jim Burrows/Sara Freeman	Achilles Database	£1m to £5m	n/a	Jan-18	(f)	Apr-18 (f)	Not yet confirmed	07. ITT in preparation
WAS 27	Waste	Multiple Sites	6m Box - Bins (steel liners required within 358 boxes) Multiple Sites	Waste management, disposal & storage	Jim Burrows/Sara Freeman	Achilles Database	£1m to £5m	n/a	Dec-17	(f)	Mar-18 (f)	Not yet confirmed	07. ITT in preparation
WAS 28	Waste	Multiple sites	Procurement Of Cross Site Transporter Tug and Trailer	Plant & Equipment & Materials	Karen MaGuire	OJEU Open	£1m to £5m	Jan-17	Jan-17	(a)	Aug-17 (a)	Lift Safe	12. Contract in place
WAS 32	Waste	Harwell	Process Non-WRATs Cans and Into Vault Store MULTI YEARS	Waste management, disposal & storage	Sara Freeman	Sole Source - No Choice	£1m to £5m	n/a	n/a	(a)	Dec-17 (f)	Walischmiller	Single tender action underway
WAS 34	Waste	Hinkley	FED Procurement of Pre Conditioning Facility - D&B Resin Retrieval	Plant & Equipment & Materials	Ewan Davidson	Non-OJEU Competition	£1m to £5m	n/a	May-17	(a)	Aug-17 (a)	NSG Environmental Ltd	12. Contract in place
WAS 37	Waste	Hinkley	FED - Procurement and Manufacture of Sorting Equipment	Waste management, disposal & storage	Karen MaGuire	OJEU Negotiated	£1m to £5m	Oct-17	Dec-17	(f)	Mar-18 (f)	Not yet confirmed	02. Strategy being developed

Row Num in Programme plan	DIRECTORATE OR CATEGORY TEAM	SITE	CONTRACT DESCRIPTION (Values in brackets represent anticipated duration)	CATEGORY	CONTACT	PROCUREMENT ROUTE	BANDING	PRE QUAL ADVERT PUBLISH DATE	ITT ISSUE (a) Actual (f) Forecast	CONTRACT AWARD DATE (a) Actual (f) Forecast	CONTRACTOR / SUPPLIER (T) Tenderer (C) Contractor	STATUS
WAS 41	Waste	Hunterston	Hunterston 3m3 Drums x 100 (aprox £1.3m)	Engineering	Jim Burrows/Sara Freeman	Achillies Database	£1m to £5m	Aug-18	Sep-18 (f)	Oct-18 (f)	Not yet confirmed	02. Strategy being developed
WAS 42	Waste	Multiple sites	Multiple Sites XST - Forklift Trucks	Plant & Equipment & Materials	Karen MaGuire	Non-OJEU Competition	£1m to £5m	Dec-17	Jan-18 (f)	Mar-18 (f)	Not yet confirmed	02. Strategy being developed
WAS 44	Waste	Harwell	Alchemie epoxy Polymer Hereditary WRATS	Waste management, disposal & storage	Sara Freeman	Sole Source - No Choice	£1m to £5m	n/a	n/a (a)	Dec-17 (f)	Not yet confirmed	Single tender action underway
WAS 46	Waste	Harwell	Gemini internal furniture 1 + 2 (plus renew Gemini Licence 19/20)	Waste management, disposal & storage	Sara Freeman	Sole Source - No Choice	£1m to £5m	n/a	Aug-17 (a)	Dec-17 (f)	Tend: Areva TN	10. Identification of preferred bidder
WAS 47	Waste	Berkeley	R2 POCO phase	#N/A	Karen MaGuire	OJEU Open	£1m to £5m	Nov-18	Dec-18 (f)	Apr-19 (f)	Not yet confirmed	02. Strategy being developed
WAS 48	Waste	Harwell	Procure Overdrums for CLDs and CHILW drums containing Radium	Waste management, disposal & storage	Sara Freeman	Achillies Database	£1m to £5m	Oct-18	Nov-18 (f)	Jan-19 (f)	Not yet confirmed	02. Strategy being developed
WAS 49	Waste	Harwell	Procure Overdrums for CLDs and CHILW drums containing Radium	Waste management, disposal & storage	Sara Freeman	Achillies Database	£1m to £5m	Oct-18	Nov-18 (f)	Jan-19 (f)	Not yet confirmed	02. Strategy being developed
WAS 50	Waste	Chapelcross	AVDS Enabling Works and Services (Design and Build/Install) reuse of Bradwell AVDS system.	Plant & Equipment & Materials	Ewan Davidson	Non-OJEU Competition	£1m to £5m	n/a	Nov-17 (a)	Jan-18 (f)	Tend: Interserve Construction. Story Contracing and McKenzie Construction	08. ITT issued
WAS 52	Waste	Sizewell	FED Retrieval Building plus Install SVS Processing Lift	Construction	Cheryl Downton	Non-OJEU Competition	£1m to £5m	n/a	Sep-17 (a)	Jan-18 (f)	Tend: Cavendish N, Doosan, J F Hunt, MOTT McDonald, Forrest environmental, Interserve Const	08. ITT issued
WAS 53	Waste	Hinkley	FED - Procurement of Pre-Conditioning Facility	Waste management, disposal & storage	Will Phillips	Non-OJEU Competition	£500k to £1m	Dec-17	Jan-18 (f)	Mar-18 (f)	Not yet confirmed	02. Strategy being developed
WAS 54	Waste	Trawsfynydd	Traws 135L Steel Drums	Waste management, disposal & storage	Jim Burrows/Sara Freeman	Achillies Database	£500k to £1m	Aug-18	Sep-18 (f)	Nov-18 (f)	Not yet confirmed	02. Strategy being developed
WAS 59	Waste	Harwell	Blended Cement Powders	Waste management, disposal & storage	Sara Freeman	OJEU Open	£500k to £1m	Dec-17	Feb-18 (f)	Jun-18 (f)	Not yet confirmed	02. Strategy being developed
WAS 68	Waste	Hinkley	FED Procurement of Pre Conditioning Facility - D&B Sludge Retrieval	Plant & Equipment & Materials	Ewan Davidson	Non-OJEU Competition	£500k to £1m	n/a	Apr-17 (a)	Aug-17 (a)	NSG Environmental Ltd	12. Contract in place
WAS 69	Waste	Multiple Sites	6m Box - Anti Flotation Mesh (required for 132 Boxes) Multiple Sites	Waste management, disposal & storage	Jim Burrows/Sara Freeman	OJEU Negotiated	£500k to £1m	n/a	Dec-17 (f)	Mar-18 (f)	Not yet confirmed	07. ITT in preparation
WAS 70	Waste	Dungeness	Design & Build Waste Transfer Facility	Waste management, disposal & storage	Karen MaGuire	Non-OJEU Competition	£500k to £1m	Jun-17	Aug-17 (a)	Dec-17 (f)	Tend: Assystem, Cavendish Nuclear, JGC Engineering, Nuvia, SCX Special Projects	10. Identification of preferred bidder
WAS 71	Waste	Hinkley	FED Procurement of Pre Conditioning Facility - D&B Tanks and Effluent	Plant & Equipment & Materials	Ewan Davidson	Non-OJEU Competition	£500k to £1m	n/a	Apr-17 (a)	Aug-17 (a)	GEE	12. Contract in place
WAS 72	Waste	Hinkley	FED - Procurement and Manufacture of Retrieval Equipment	Waste management, disposal & storage	Karen MaGuire	OJEU Negotiated	£500k to £1m	Jan-18	Mar-18 (f)	May-18 (f)	Not yet confirmed	02. Strategy being developed
WAS 80	Waste	Hinkley	FED Procurement of Pre Conditioning Facility - D&B Mixer	Plant & Equipment & Materials	Ewan Davidson	Non-OJEU Competition	£500k to £1m	n/a	May-17 (a)	Aug-17 (a)	Aquila	12. Contract in place
WAS 82	Waste	Harwell	Original Discharge Pipeline Decontam and Disposal	Waste management, disposal & storage	Sara Freeman	OJEU Open	£500k to £1m	Dec-17	Jan-18 (f)	Mar-18 (f)	Not yet confirmed	02. Strategy being developed
WAS 85	Waste	Hinkley	FED - Delivery and Installation of Retrieval Equipment	Waste management, disposal & storage	Karen MaGuire	OJEU Negotiated	£100k to £500k	Feb-18	Mar-18 (f)	Jul-18 (f)	Not yet confirmed	02. Strategy being developed
WAS 96	Waste	Hinkley	FED - Delivery and Installation of Sorting Equipment	Waste management, disposal & storage	Karen MaGuire	OJEU Negotiated	£100k to £500k	Feb-18	Mar-18 (f)	Jul-18 (f)	Not yet confirmed	02. Strategy being developed
WAS 110	Waste	Chapelcross	CX Processing Plant - Welding Equipment	Engineering	Jim Burrows	Non-OJEU Competition	£100k to £500k	n/a	Nov-16 (a)	Nov-17 (a)	Mathieson Limited	11. Contract awarded
WAS 116	Waste	Hinkley	FED - Delivery and Installation of Sorting Equipment	Waste management, disposal & storage	Karen MaGuire	OJEU Negotiated	£100k to £500k	Feb-18	Mar-18 (f)	Jul-18 (f)	Not yet confirmed	02. Strategy being developed
WAS 117	Waste	Oldbury	Electrical Infrastructure (DV 26638) waste enablers	Waste management, disposal & storage	Cheryl Downton	Direct Award F/W	£100k to £500k	#N/A	#N/A (f)	Jan-18 (f)	Not yet confirmed	03. Call off from existing contract/ framework
WAS 127	Waste	Hinkley	WP4 - Bulk Dry Retrieval with ECS - Place Contracts - Procurements and Factory Acceptance Testing	Plant & Equipment & Materials	Karen MaGuire	Non-OJEU Competition	£100k to £500k	n/a	Aug-17 (a)	Oct-17 (a)	Magnapower Equipment Ltd	11. Contract awarded
WAS 128	Waste	Harwell	Long can size reduction design and manufacture	Waste management, disposal & storage	Sara Freeman	Non-OJEU Competition	£100k to £500k	Aug-18	Sep-18 (f)	Nov-18 (f)	Not yet confirmed	02. Strategy being developed
WAS 135	Waste	Oldbury	Fork Lift Truck (Type V1) (32T) DV 26638 Waste Enablers	Waste management, disposal & storage	Cheryl Downton	Non-OJEU Competition	£100k to £500k	Mar-18	May-18 (f)	Jul-18 (f)	Not yet confirmed	02. Strategy being developed
WAS 139	Waste	Chapelcross	IILW Sludge & Sand retrievals - Site spec enabling works (Tap on)	Waste management, disposal & storage	Ewan Davidson	Non-OJEU Competition	£100k to £500k	Jan-18	Feb-18 (f)	Apr-18 (f)	Not yet confirmed	02. Strategy being developed
WAS 150	Waste	Trawsfynydd	Modification of Trawsfynydd Type II Over-packs to Type III	Waste management, disposal & storage	Sheena Carson	Non-OJEU Competition	£100k to £500k	n/a	Apr-17 (a)	Sep-17 (a)	Celtest Company Ltd	02. Strategy being developed
WAS 169	Waste	Hinkley	FED - Delivery and Installation of Retrieval Equipment	Waste management, disposal & storage	Karen MaGuire	OJEU Negotiated	£100k to £500k	Feb-18	Mar-18 (f)	Jul-18 (f)	Not yet confirmed	02. Strategy being developed
WAS 170	Waste	Multiple Sites	6m Box - Temporary Lids (to keep boxes water tight when moving around sites)	Waste management, disposal & storage	Jim Burrows/Sara Freeman	OJEU Negotiated	£100k to £500k	n/a	Dec-17 (f)	Mar-18 (f)	Not yet confirmed	07. ITT in preparation
WAS 174	Waste	Hunterston	Transfer of ownership of packaged WASTE samples	Waste management, disposal & storage	Jill Baildon	Sole Source - No Choice	£100k to £500k	n/a	n/a (a)	Sep-17 (a)	Inutec Ltd T/a Tradebe Inutec	12. Contract in place
WAS 175	Waste	Oldbury	Design & Construction of Waste Transfer Area	Construction	Karen MaGuire	Non-OJEU Competition	£100k to £500k	Jan-18	Mar-18 (f)	May-18 (f)	Not yet confirmed	02. Strategy being developed

Row Num in Programme plan	DIRECTORATE OR CATEGORY TEAM	SITE	CONTRACT DESCRIPTION (Values in brackets represent anticipated duration)	CATEGORY	CONTACT	PROCUREMENT ROUTE	BANDING	PRE QUAL ADVERT PUBLISH DATE	ITT ISSUE (a) Actual (f) Forecast	CONTRACT AWARD DATE (a) Actual (f) Forecast	CONTRACTOR / SUPPLIER (T) Tenderer (C) Contractor	STATUS
WAS 178	Waste	Harwell	Procurement of Assay system californium source	Waste management, disposal & storage	Sara Freeman	Non-OJEU Competition	£100k to £500k	May-18	Jun-18 (f)	Aug-18 (f)	Not yet confirmed	02. Strategy being developed
WAS 188	Waste	Hinkley	FED Procurement of Pre Conditioning Facility - Hydraulics	Engineering	Ewan Davidson	Sole Source - No Choice	£100k to £500k	n/a	Dec-17 (f)	Dec-17 (f)	Not yet confirmed	07. ITT in preparation
WAS 193	Waste	Harwell	NMT Radon Monitoring Equipment Housing	Waste management, disposal & storage	Sara Freeman	Non-OJEU Competition	<£100K	n/a	Jul-17 (a)	Sep-17 (a)	Aquila	12. Contract in place
WAS 196	Waste	Hinkley	FED - Prep of IAC Docs and Carry out IAC of Retrieval and Sorting Equipment	Waste management, disposal & storage	Karen MaGuire	OJEU Negotiated	<£100K	Aug-18	Sep-18 (f)	Jan-19 (f)	Not yet confirmed	02. Strategy being developed
WAS 197	Waste	Harwell	Tritium and C14 Monitoring services (part of B462.27 Process Non-WRATs Cans and Into Vault Store 17/18)	Waste management, disposal & storage	Sara Freeman	Non-OJEU Competition	<£100K	Feb-17	Apr-17 (a)	Oct-17 (a)	RCD Lockinge	12. Contract in place
WAS 202	Waste	Hinkley	FED - Off Site Testing Sorting Equipment	Waste management, disposal & storage	Karen MaGuire	OJEU Negotiated	<£100K	Jan-18	Mar-18 (f)	Jun-18 (f)	Not yet confirmed	02. Strategy being developed
WAS 205	Waste	Oldbury	In-Situ Object Counting System (ISOCS)/Characterisation (MCI)	Waste management, disposal & storage	Cheryl Downton	Non-OJEU Competition	<£100K	n/a	Sep-17 (a)	Nov-17 (a)	Ortec (AMETEC)	11. Contract awarded
WAS 206	Waste	Trawsfynydd	ICAM/DEN Dual detector Fixed Filter Icam English	Waste management, disposal & storage	Sheena Carson	Sole Source - No Choice	<£100K	n/a	n/a (a)	Oct-17 (a)	MIRION TECHNOLOGIES (CANBERRA UK) LIMITED	11. Contract awarded
WAS 207	Waste	Oldbury	Fork Lift Truck MOSAIK (12T) DV 26601 Waste Enablers	Waste management, disposal & storage	Cheryl Downton	Non-OJEU Competition	<£100K	Sep-17	Sep-17 (a)	Dec-17 (f)	Tend: Impact Handling, Linde and Speedy	08. ITT issued
WAS 213	Waste	Hinkley	Design & Build Waste Transfer Area	Engineering	Karen MaGuire	Non-OJEU Competition	<£100K	Aug-18	Oct-18 (f)	Dec-18 (f)	Not yet confirmed	02. Strategy being developed
WAS 224	Waste	Hinkley	FED - Management and Control - Execution	Waste management, disposal & storage	Karen MaGuire	OJEU Negotiated	<£100K	Jan-18	Feb-18 (f)	Feb-18 (f)	Not yet confirmed	02. Strategy being developed
WAS 239	Waste	Harwell	NMT FHSO Maintenance 2017/18	Waste management, disposal & storage	Sara Freeman	Sole Source - No Choice	<£100K	n/a	Feb-18 (f)	Apr-18 (f)	Not yet confirmed	07. ITT in preparation
WAS 241	Waste	Sizewell	Procurement and Installation of Temp Shielding	Engineering	Cheryl Downton	OJEU Negotiated	<£100K	Mar-18	May-18 (f)	Sep-18 (f)	Not yet confirmed	02. Strategy being developed
WAS 247	Waste	Hinkley	FED - Off Site Testing of Retrieval Equipment	Waste management, disposal & storage	Karen MaGuire	OJEU Negotiated	<£100K	Jan-18	Mar-18 (f)	Jun-18 (f)	Not yet confirmed	02. Strategy being developed
WAS 259	Waste	Harwell	Design, Build and Commission Transport Package Wash Down Facility (Part 1)	Design services/support	Sara Freeman	Non-OJEU Competition	<£100K	n/a	Apr-17 (a)	Aug-17 (a)	Nuvia	12. Contract in place
WAS 260	Waste	Harwell	Assay System maintenance and repair	Waste management, disposal & storage	Sara Freeman	Sole Source - No Choice	<£100K	n/a	Dec-17 (f)	May-18 (f)	Not yet confirmed	07. ITT in preparation
FRM 7	Asset Management F	Multi site Framework	Site Security Systems (1+1 years)	Support Services	carole.a.odonnell@magnoxsites.com	Achilles	£10m to £25m	n/a	Jan-18 (f)	Mar-18 (f)	Not yet confirmed	02. Strategy being developed
FRM 8	Asset Management F	Multi site Framework	Site Security Guard Services (4+1.5+0.5 years)	Support Services	carole.a.odonnell@magnoxsites.com	OJEU	£10m to £25m	n/a	Mar-18 (f)	May-18 (f)	Not yet confirmed	02. Strategy being developed
FRM 10	Asset Management F	Multi site Framework	High Voltage Electricity Switchgear Maintenance (4 years)	Plant & Equipment & Materials	amanda.clark@magnoxsites.com	Other	£1m to £5m	n/a	Jan-18 (f)	Mar-18 (f)	Not yet confirmed	02. Strategy being developed
FRM 12	Construction	Multi site Framework	Access and Insulation- (years)	Health & Safety	david.m.sanderson@magnoxsites.com	OJEU	£10m to £25m	n/a	Feb-18 (f)	Jun-18 (f)	Not yet confirmed	07. ITT in preparation
FRM 14	Construction	Multi site Framework	Asbestos Monitoring and Consultancy Services (4+1 years)	Transport of materials	pauline.z.mackemsley@magnoxsites.com	OJEU	£10m to £25m	n/a	Nov-17 (a)	Mar-18 (f)	Not yet confirmed	09. Tenders being assessed
FRM 15	HR, Corp & Fleet	Multi site Framework	Agency main contract (3+1+1 years)	Manpower	alwena.owen@magnoxsites.com	OJEU	£10m to £25m	n/a	n/a (a)	Apr-18 (f)	CAPITA (C)	02. Strategy being developed
FRM 17	Engineering	Multi site Framework	Steel Sample Disposal (1 years)	Waste management, disposal & storage	castel.x.fairlie@magnoxsites.com	Other	£100k to £500k	n/a	n/a (a)	Aug-17 (a)	Tradebe Inutec	12. Contract in place
FRM 19	Prof Services	Multi site Framework	Professional Services - Specialist Nuclear Services (3+1 years)	Manpower	annette.turner@magnoxsites.com	OJEU (Public)	£50m to £100m	Mar-18	Apr-18 (f)	Nov-18 (f)	Not yet confirmed	03. Call off from existing contract/ framework
FRM 20	Prof Services	Multi site Framework	Health Physics Resources CP (4 years)	Manpower	steven.j.lock@magnoxsites.com	OJEU (Public)	£10m to £25m	n/a	May-17 (a)	Dec-17 (f)	Nuvia Ltd (C); Radwise Ltd (C); Matom Ltd (C)	03. Call off from existing contract/ framework
FRM 25	HR, Corp & Fleet	Multi site Framework	Training & Development services (4 years)	Plant & Equipment & Materials	Holly Griffith < holly.griffith@magnoxsites.com >	OJEU (Utilities)	£10m to £25m	Nov-17	n/a (a)	Mar-18 (f)	Not yet confirmed	03. Call off from existing contract/ framework
FRM 28	IT	Multi site Framework	Accounts Payable (5 years)	Support Services	denise.colwell@magnoxsites.com	Other	<£100K	n/a	May-17 (a)	Aug-17 (a)	Proactis	12. Contract in place
FRM 30	Engineering	Multi site Framework	Supply of Maintenance, Repair and Operations (MRO) consumables (3+1 years)	Support Services	james.hiller@magnoxsites.com	OJEU (Public)	£10m to £25m	Feb-18	Mar-18 (f)	Aug-18 (f)	Not yet confirmed	03. Call off from existing contract/ framework
FRM 31	Engineering	Multi site Framework	Supply of Maintenance, Repair and Operations (MRO) consumables (3+1 years)	Plant & Equipment & Materials	james.hiller@magnoxsites.com	OJEU (Public)	£10m to £25m	Mar-18	Jul-18 (f)	Nov-18 (f)	Not yet confirmed	03. Call off from existing contract/ framework
FRM 32	Engineering	Multi site Framework	PEACH (Plant Equip & Crane Hire) (3+1 years)	Plant & Equipment & Materials	james.hiller@magnoxsites.com	Achilles	£1m to £5m	Sep-17	Aug-18 (f)	Apr-19 (f)	Not yet confirmed	03. Call off from existing contract/ framework
FRM 33	Engineering	Multi site Framework	Supply of Air Filtration and Ancillary Equipment (5+3 years)	Consumables	james.hiller@magnoxsites.com	OJEU (Public)	£1m to £5m	n/a	Dec-17 (f)	Apr-18 (f)	Not yet confirmed	03. Call off from existing contract/ framework

Row Num in Programme plan	DIRECTORATE OR CATEGORY TEAM	SITE	CONTRACT DESCRIPTION (Values in brackets represent anticipated duration)	CATEGORY	CONTACT	PROCUREMENT ROUTE	BANDING	PRE QUAL ADVERT PUBLISH DATE	ITT ISSUE (a) Actual (f) Forecast	CONTRACT AWARD DATE (a) Actual (f) Forecast	CONTRACTOR / SUPPLIER (T) Tenderer (C) Contractor	STATUS		
FRM 35	Engineering	Multi site Framework	Bulk and Packaged Chemicals (3+1 years)	Health & Safety	james.hiller@magnoxsites.com	OJEU (Utilities)	£100k to £500k	Jun-18	Oct-18	(f)	Aug-19	(f)	Not yet confirmed	03. Call off from existing contract/ framework
FRM 37	Engineering	Multi site Framework	Portable Metrology & Electronic Personal Dosemeters (7 years)	Health & Safety	isla.fray@magnoxsites.com	OJEU (Public)	£10m to £25m	n/a	May-18	(f)	Aug-18	(f)	Not yet confirmed	02. Strategy being developed
FRM 38	Engineering	Multi site Framework	Installed Metrology (7 years)	Health & Safety	isla.fray@magnoxsites.com	OJEU (Public)	£10m to £25m	n/a	May-18	(f)	Aug-18	(f)	Not yet confirmed	02. Strategy being developed
FRM 39	Engineering	Multi site Framework	Liquid Effluent Sampler maintenance	Health & Safety	steve.x.watson@magnoxsites.com	OJEU	£100k to £500k	n/a	Feb-18	(f)	Dec-18	(f)	Not yet confirmed	01. On the horizon
FRM 40	Engineering	Multi site Framework	High efficiency particulate air (HEPA) Filter Testing (5 years)	Facilities Management	steve.x.watson@magnoxsites.com	OJEU (Utilities)	£100k to £500k	n/a	Apr-17	(a)	Sep-17	(a)	Cavendish Nuclear Service Ltd (C)	11. Contract awarded
FRM 41	Engineering	Multi site Framework	Land Quality Services (4 years)	Facilities Management	castel.x.fairlie@magnoxsites.com	OJEU (Public)	£10m to £25m	Feb-18	Mar-18	(f)	Jun-18	(f)	Not yet confirmed	02. Strategy being developed
FRM 44	IT	Multi site Framework	IT Resource Project (4+1 years)	Decommissioning, Demolition & Deplant	Anna.Bourne@magnoxsites.com	OJEU (Public)	£25m to £50m	Apr-17	Jul-17	(a)	Jan-18	(f)	Not yet confirmed	09. Tenders being assessed
FRM 46	HR, Corp & Fleet	Multi site Framework	Development of ESPS website	Engineering	<a href="mailto:Alwena.Owen(Magnox).<alwena.owen@magnoxsites.com>">Alwena Owen (Magnox) <alwena.owen@magnoxsites.com>	Other	£100k to £500k	n/a	Aug-17	(a)	Oct-17	(a)	AON Consulting Ltd	11. Contract awarded
ZZ	ZZ	ZZ	ZZ	ZZ	ZZ	ZZ	ZZ	ZZ	ZZ	ZZ	ZZ	ZZ	ZZ	ZZ