

UNIQUE EXTERNAL REF	DIRECTORATE OR CATEGORY TEAM	SITE	CONTRACT DESCRIPTION (Values in brackets represent anticipated duration)	CATEGORY	CONTACT	PROCUREMENT ROUTE	BIDDING	PRE QUAL ADVERT PUBLISH DATE	ITT ISSUE (f) Actual (f) Forecast	CONTRACT AWARD DATE (f) Actual (f) Forecast	CONTRACTOR / SUPPLIER Tend. Tenders or Contractor(s) If awarded	STATUS
DEC 0001	Decommissioning	Wyifa	Removal of Bulk Asbestos Work Pack 2-5 possibly Reactor Buildings	Hazardous materials removal	Lisa.Pagan@magnoxsites.com	Non-OJEU Restricted	£10m to £25m	Mar-18	May-18 (a)	Sep-18 (f)	Caps Erith, Hentle, Keifer, Kelbey, Rh Tend:	10. Identification of preferred bidder
DEC 0007	Decommissioning	Trawsfynydd	Reactor Safetore Height Reduction Enabling Works including Internal Walls and deplant of 6no Cable Risers	Engineering	ruth.cox@magnoxsites.com	OJEU Restricted	£1m to £5m	Apr-18	Jul-18 (a)	Nov-18 (f)	Tend: Hentle, DKC, Jacob, Stobharts, JF Hunt, Keifer, Dawvus, Erith	08. ITT issued
DEC 0015	Decommissioning	Harwell	LETP Land Remediation P13 Bulk Bags Purchase order for approx 22,800 bags.	Decommissioning, Demolition & Deplant	sally.l.davis@magnoxsites.com	Achilles Database	£500k to £1m	n/a	Mar-18 (a)	Sep-18 (f)	Tend: Centurian Bags, Pactec, Sacknaker, Smartfit, Weir & Carmichael	10. Identification of preferred bidder
DEC 0016	Decommissioning	Harwell	LETP Land Re-instatement & SUDS system (Package B)	Construction	sally.l.davis@magnoxsites.com	Non-OJEU Competition	£500k to £1m	n/a	May-19 (f)	Jul-19 (f)	Not yet confirmed	07. ITT in preparation
DEC 0018	Decommissioning	Dungeness	R2 & R1 Pond Stabilisation	Design services/support	nicola.l.smith@magnoxsites.com	OJEU Negotiated	£100k to £500k	n/a	Dec-18 (f)	Mar-19 (f)	Not yet confirmed	07. ITT in preparation
DEC 0019	Decommissioning	Chapelcross	Manufacture + Test Zeolite Skip Retrieval Equipment (X50) - WP1	Plant & Equipment & Materials	sarah.j.deeble@magnoxsites.com	Non-OJEU Negotiated	£1m to £5m	Oct-19	Dec-19 (f)	Apr-20 (f)	Not yet confirmed	02. Strategy being developed
DEC 0034	Decommissioning	Oldbury	Porta-Cabins and Ablutions Block Installation	Construction	rachel.thomson@magnoxsites.com	Non-OJEU Competition	£100k to £500k	n/a	Jun-19 (f)	Jul-19 (f)	Not yet confirmed	07. ITT in preparation
DEC 0035	Decommissioning	Hunterston	Project QA Engineer	Manpower	sarah.j.deeble@magnoxsites.com	Non-OJEU Competition	£100k to £500k	n/a	Feb-19 (f)	Apr-19 (f)	Morsors	07. ITT in preparation
DEC 0042	Decommissioning	Sizewell	Stabilise Pond walls & floor	Design services/support	nicola.l.smith@magnoxsites.com	OJEU Negotiated	£500k to £1m	Apr-19	Jun-19 (f)	Sep-19 (f)	Not yet confirmed	02. Strategy being developed
DEC 0052	Decommissioning	Winfrith	Construction of openings in the Dragon facility walls part of this work will be performed in house the cutting work will be out sourced.	Construction	Janet.smith@magnoxsites.com	Non-OJEU Competition	£100k to £500k	n/a	May-18 (a)	Jun-18 (a)	Core Cut	12. Contract in place
DEC 0218	Decommissioning	Dungeness	MAETP Supply of bowsers/trucks for RWV liquor	Plant & Equipment & Materials	nicola.l.smith@magnoxsites.com	Non-OJEU Competition	<£100k	n/a	Sep-18 (f)	Nov-18 (f)	Not yet confirmed	07. ITT in preparation
DEC 0219	Decommissioning	Dungeness	MAETP Supply of utility vehicle	Plant & Equipment & Materials	nicola.l.smith@magnoxsites.com	Non-OJEU Competition	<£100k	n/a	Sep-18 (f)	Nov-18 (f)	Not yet confirmed	07. ITT in preparation
DEC 0072	Decommissioning	Oldbury	PA & Radio Systems	Consumables	rachel.thomson@magnoxsites.com	Non-OJEU Competition	<£100k	n/a	Sep-18 (f)	Sep-18 (f)	Not yet confirmed	07. ITT in preparation
DEC 0074	Decommissioning	Oldbury	Various Task orders Civil Works (Civil Infrastructure works)	Construction	louise.x.brown@magnoxsites.com	OJEU Restricted	£100k to £500k	n/a	Sep-18 (f)	Nov-18 (f)	Not yet confirmed	07. ITT in preparation
DEC 0080	Decommissioning	Hinkley	Installation of Base plinth Bund and Tanks	Construction	louise.x.brown@magnoxsites.com	Non-OJEU Competition	<£100k	n/a	Sep-18 (f)	Sep-18 (f)	Not yet confirmed	07. ITT in preparation
DEC 0276	Decommissioning	Hinkley	MAETP Enabling Works - The FPLES (Proportional sampler) (3)	Construction	louise.x.brown@magnoxsites.com	Non-OJEU Competition	£100k to £500k	n/a	Aug-18 (a)	Oct-18 (f)	Not yet confirmed	08. ITT issued
DEC 0091	Decommissioning	Chapelcross	MAETP Enabling Works - construction of the slab	Construction	lindsay.gibson@magnoxsites.com	Sale Source - No Choice	£100k to £500k	n/a	Jun-18 (a)	Aug-18 (a)	Story Contracting	11. Contract awarded
DEC 0096	Decommissioning	Bradwell	New Cess Pit for Gatehouse	Construction	richard.saeed@magnoxsites.com	Other - No Competition	£100k to £500k	n/a	n/a (a)	Sep-18 (f)	ID Corcoran Building Contractors	
DEC 0099	Decommissioning	Hunterston	Weather Envelope Construction - Reactors 1 + 2	Construction	evan.davidson@magnoxsites.com	OJEU Negotiated	£10m to £25m	Mar-17	Aug-17 (a)	Jun-18 (a)	C Spencer Ltd	12. Contract in place
DEC 0125	Decommissioning	Winfrith	Dragon Reactor - Task Order 4 Containment Structures	Construction	janet.smith@magnoxsites.com	Non-OJEU Competition	£500k to £1m	n/a	Jul-18 (a)	Sep-18 (f)	Tend: via CTM	08. ITT issued
DEC 0133	Decommissioning	Sizewell	Drain POCO & Isolate/Configure for interim dominant state (mechanical & electrical)	Decommissioning, Demolition & Deplant	nicola.l.smith@magnoxsites.com	Non-OJEU Competition	<£100k	Oct-19	Nov-19 (f)	Dec-19 (f)	Not yet confirmed	02. Strategy being developed
DEC 0137	Decommissioning	Trawsfynydd	Project Management and Engineering Support - FY 17-18 - 18-19	Manpower	ruth.cox@magnoxsites.com	Sale Source - No Choice	<£100k	n/a	Jan-18 (a)	Dec-18 (f)	Ove ARUP & Partners Ltd	10. Identification of preferred bidder
DEC 0146	Decommissioning	Hinkley	Clean fix and stabilise reactor 1/2 wetdry vault	Construction	louise.x.brown@magnoxsites.com	Non-OJEU Competition	<£100k	Dec-18	Feb-19 (f)	Apr-19 (f)	Not yet confirmed	02. Strategy being developed
DEC 0181	Decommissioning	Winfrith	Disposal of concrete lined drums	Waste management, disposal & storage	jed.bonson@magnoxsites.com	Sale Source - No Choice	£100k to £500k	n/a	Oct-18 (f)	Dec-18 (f)	Not yet confirmed	07. ITT in preparation
DEC 0246	Decommissioning	Winfrith	EIA Support for SCHWR Groud Plant & interim culling facility	Remediation & Environmental Services	jed.bonson@magnoxsites.com	Sale Source - No Choice	<£100k	n/a	n/a (a)	Jun-18 (a)	GVA Grimley	12. Contract in place
DEC 0215	Decommissioning	Harwell	Provision of Service for Re-generated Carbon Mobile Filter units for Ground Water Plant.	Engineering	sally.l.davis@magnoxsites.com	Sale Source - No Choice	<£100k	n/a	May-18 (a)	Jun-18 (a)	Cabot Nort	12. Contract in place
DEC 0216	Decommissioning	Harwell	Provision of Service for Re-generated Carbon Mobile Filter units for Ground Water Plant	Engineering	sally.l.davis@magnoxsites.com	OJEU Open	<£100k	n/a	Sep-19 (f)	Jan-20 (f)	Not yet confirmed	07. ITT in preparation
DEC 0227	Decommissioning	Dungeness	MRP Block System Wall	Hazardous materials removal	jill.ballion@magnoxsites.com	Sale Source - No Choice	<£100k	n/a	n/a (a)	Jun-18 (a)	MRP Systems	12. Contract in place
DEC 0229	Decommissioning	Trawsfynydd	SMS and SEMS - SF04 Safe Store 1 - EC and I Installation - ELECTRICAL WORKS ONLY	Engineering	ruth.cox@magnoxsites.com	Non-OJEU Competition	£500k to £1m	n/a	Sep-18 (f)	Oct-18 (f)	Tend: To be completed	07. ITT in preparation
DEC 0230	Decommissioning	Trawsfynydd	SMS and SEMS - SF04 Safe Store 1 - EC and I Installation - CIVILS WORKS ONLY	Engineering	ruth.cox@magnoxsites.com	Achilles Database	£1m to £5m	n/a	Jul-18 (a)	Aug-18 (a)	OBR Construction	11. Contract awarded
DEC 0231	Decommissioning	Bradwell	Generator Hire for the site	Engineering	richard.saeed@magnoxsites.com	Other - No Competition	£100k to £500k	n/a	n/a (a)	Jun-18 (a)	Agreiko	12. Contract in place

UNIQUE EXTERNAL REF	DIRECTORATE OR CATEGORY TEAM	SITE	CONTRACT DESCRIPTION (Values in brackets represent anticipated duration)	CATEGORY	CONTACT	PROCUREMENT ROUTE	BIDDING	PRE QUAL ADVERT PUBLISH DATE	ITT ISSUE (f) Actual (f) Forecast	AWARD DATE (f) Actual (f) Forecast	CONTRACTOR / SUPPLIER (a) Tenders (a) Contractors (a) If awarded	STATUS
DEC 0232	Decommissioning	Bradwell	Oil Pits - to be filled back in	Construction	richard.sadd@magnoxsites.com	Other - No Competition	<£100k	n/a	Jul-18 (a)	Sep-18 (f)	Tend: IDC	09. Tenders being assessed
DEC 0235	Decommissioning	Bradwell	Water Ingress Repairs - R1 and R2 transfer tunnels	Construction	richard.sadd@magnoxsites.com	Other - No Competition	<£100k	n/a	Jun-18 (a)	Sep-18 (f)	Tend: IDC	09. Tenders being assessed
DEC 0238	Decommissioning	Bradwell	Workshop pipe tunnel and services trench	Construction	richard.sadd@magnoxsites.com	Other - No Competition	<£100k	n/a	Jul-18 (a)	Sep-18 (f)	Tend: Doosan	08. ITT issued
DEC 0247	Decommissioning	Harwell	- LETP P8a Design Study for Urban Drainage System (SUDS)	Manpower	sally.liver@magnoxsites.com	Non-OJEU Competition	<£100k	n/a	Sep-18 (f)	Dec-18 (f)	Not yet confirmed	07. ITT in preparation
DEC 0252	Decommissioning	Oldbury	Flask Road Transporters Statutory Maintenance: Purchase and modification of New Flask Transporter	Manpower	lindsay.gibson@magnoxsites.com	Sale Source - No Choice	<£100k	n/a	n/a	Jun-18 (a)	Imperial Commercial	12. Contract in place
DEC 0254	Decommissioning	Wyifa	Beach Feeding cross site agreement 2018-2020	Maintenance	lulu.cox@magnoxsites.com	Sale Source - No Choice	£100k to £500k	n/a	n/a	Aug-18 (a)	Imperial Commercial	11. Contract awarded
DEC 0259	Decommissioning	Dungeness	FEDD Support for Bradwell II W Programme into C&M 2018 (End date Critical to other projects completion)	Construction	helen.dove@magnoxsites.com	Other - No Competition	£500k to £1m	Jun-18	Jun-18 (a)	Aug-18 (a)	Doosan Babcock Ltd	11. Contract awarded
DEC 0261	Decommissioning	Bradwell	Electrical strip and mods in troughing lids to support civils works. Various Task orders for concrete works and repairs for end state and Barter Wall.	Waste management, disposal & storage	richard.sadd@magnoxsites.com	Other - No Competition	£100k to £500k	n/a	Jun-18 (a)	Jul-18 (a)	ID Corcoran Building Contractors	11. Contract awarded
DEC 0263	Decommissioning	Bradwell	Ground Water Sample Chemical Analysis	Remediation & Environmental Services	sally.liver@magnoxsites.com	Non-OJEU Competition	<£100k	Dec-18	Feb-19 (f)	Apr-19 (f)	Not yet confirmed	02. Strategy being developed
DEC 0266	Decommissioning	Harwell	ISF Building Modifications at Berkeley	Construction	dauid.m.sanderson@magnoxsites.com	Sale Source - No Choice	£100k to £500k	n/a	Sep-18 (f)	Nov-18 (f)	Not yet confirmed	07. ITT in preparation
DEC 0269	Decommissioning	Berkeley	Harwell Service Campus Change 19/20	Support Services	linda.sadford@magnoxsites.com	Other - No Competition	£100k to £500k	n/a	n/a	Apr-19 (f)	Bidwells	02. Strategy being developed
ASM 0305	Asset Management	Harwell	Harwell CNC 19/20	Support Services	paul.gran@magnoxsites.com	Sale Source - No Choice	£5m to £10m	n/a	n/a	Apr-19 (f)	Tend: Civil Nuclear Police Authority	02. Strategy being developed
ASM 0307	Asset Management	Harwell	Chapelcross Henry Oil 19/20	Utilities	paul.gran@magnoxsites.com	Sale Source - No Choice	<£100k	Jan-19	n/a	Apr-19 (f)	Server Room Maintenance	02. Strategy being developed
ASM 0443	Asset Management	Chapelcross	Chapelcross Henry Oil 20/21	Utilities	paul.gran@magnoxsites.com	Sale Source - No Choice	<£100k	Jan-20	n/a	Apr-20 (f)	Henry Oil	02. Strategy being developed
ASM 0195	Asset Management	Dungeness	Replacement of the Cathodic Protection System	Maintenance	sukveel.hemron@magnoxsites.com	Non-OJEU Competition	£100k to £500k	n/a	n/a	Nov-18 (f)	Not yet confirmed	12. Contract in place
ASM 0205	Asset Management	Oldbury	Oldbury Sewage Treatment Plant Replacement	Plant & Equipment & Materials	sukveel.hemron@magnoxsites.com	Non-OJEU Competition	<£100k	Jan-18	Jan-18 (a)	Jun-18 (a)	KEE Process Ltd	12. Contract in place
ASM 0215	Asset Management	Wyifa	Station Transformer Alternative Cooling	Engineering	adrian.h.williams@magnoxsites.com	Other - No Competition	£100k to £500k	n/a	Apr-18 (a)	Sep-18 (f)	Tend: AMCO, Transerv	10. Identification of preferred bidder
ASM 0218	Asset Management	Wyifa	Diesel Generator Maintenance	Plant & Equipment & Materials	adrian.h.williams@magnoxsites.com	Other - No Competition	<£100k	n/a	May-18 (a)	Sep-18 (f)	Tend: JOB Broadcrown, D/Perk Power	10. Identification of preferred bidder
ASM 0294	Asset Management	Harwell	Replacement of Harwell Site Vehicle Monitoring System	Maintenance	sukveel.hemron@magnoxsites.com	Sale Source - No Choice	<£100k	n/a	n/a	Jul-18 (a)	Phoenix Dosimetry Ltd	12. Contract in place
ASM 0300	Asset Management	Wirrith	Wirrith ALES sea swim 2018/19	Maintenance	carole.a.adornell@magnoxsites.com	Other - No Competition	£100k to £500k	n/a	n/a	Jun-18 (a)	James Fisher Marine Services	12. Contract in place
ASM0466	Asset Management	Oldbury	Building Condensation Solution	Maintenance	carole.a.adornell@magnoxsites.com	Non-OJEU Competition	<£100k	n/a	n/a	Jan-19 (f)	Interserve	02. Strategy being developed
ASM0468	Asset Management	Hinkley	Supply of Composite Trench Covers	Maintenance	sukveel.hemron@magnoxsites.com	Non-OJEU Competition	£100k to £500k	n/a	Jul-18 (a)	Aug-18 (a)	Fibreille	11. Contract awarded
ASM0469	Asset Management	Oldbury	Oldbury Demin Tanker Deliveries	Maintenance	carole.a.adornell@magnoxsites.com	Non-OJEU Competition	£100k to £500k	n/a	Dec-18 (f)	Apr-19 (f)	Not yet confirmed	07. ITT in preparation
ASM0477	Asset Management	Trwystlytydd	210026 Master Arm	Plant & Equipment & Materials	camilla.morris@magnoxsites.com	Sale Source - No Choice	<£100k	n/a	n/a	Jul-18 (a)	Wallischmiller Engineering GmbH	12. Contract in place
ASM0479	Asset Management	Hinkley	Liner Replacement to Sprinkler Tank x 4	Plant & Equipment & Materials	adrian.h.williams@magnoxsites.com	Sale Source - No Choice	<£100k	n/a	n/a	Jul-18 (a)	Bainorai Tanks Ltd	12. Contract in place
WAS 0006	Waste	Harwell	Tube Stores POCO Project	Waste management, disposal & storage	pauline.z.mackemle@magnoxsites.com	Non-OJEU Competition	£1m to £5m	Sep-18	Oct-18 (f)	Jan-19 (f)	Not yet confirmed	02. Strategy being developed
WAS 0007	Waste	Multiple Sites	6m3 Box Furniture - Softi Plates (LOT 3) Multiple Sites	Waste management, disposal & storage	pauline.z.mackemle@magnoxsites.com	Non-OJEU Competition	£1m to £5m	n/a	Aug-18 (a)	Dec-18 (f)	Not yet confirmed	08. ITT issued
WAS 0010	Waste	Chapelcross	Chapelcross Drums x 201 (approx £2m) 500L	Engineering	james.burrows@magnoxsites.com	Achilles Database	£1m to £5m	n/a	Sep-18 (f)	Nov-18 (f)	Not yet confirmed	07. ITT in preparation
WAS 0012	Waste	Multiple Sites	6m3 Box Furniture - Mild Steel Furniture (LOT 1) Multiple Sites	Waste management, disposal & storage	pauline.z.mackemle@magnoxsites.com	Achilles Database	£1m to £5m	n/a	Aug-18 (a)	Dec-18 (f)	Not yet confirmed	08. ITT issued
WAS 0023	Waste	Multiple sites	Multiple Sites XST - Forklift Trucks	Plant & Equipment & Materials	karen.mequere@magnoxsites.com	Non-OJEU Competition	£1m to £5m	n/a	Oct-18 (f)	Dec-18 (f)	Not yet confirmed	07. ITT in preparation

UNIQUE EXTERNAL REF	DIRECTORATE OR CATEGORY TEAM	SITE	CONTRACT DESCRIPTION (Values in brackets represent anticipated duration)	CATEGORY	CONTACT	PROCUREMENT ROUTE	BIDDING	PRE QUAL ADVERT PUBLISH DATE	ITT ISSUE (a) Actual (f) Forecast	CONTRACT AWARD DATE (a) Actual (f) Forecast	CONTRACTOR / SUPPLIER Tend. Tenders or Contractor(s) If awarded	STATUS
WAS 0025	Waste	Harwell	Alchamie epoxy Polymer Hereditary WRATS BATCH ORDERS	Waste management, disposal & storage	pauline.z.mackemselv@magnoxsites.com	Sole Source - No Choice	<£100k	n/a	n/a	Jun-18	Alchamie	12. Contract in place
WAS 0027	Waste	Harwell	Gemini internal furniture 1 + 2 (plus renew Gemini Licence 19/20)	Waste management, disposal & storage	pauline.z.mackemselv@magnoxsites.com	Sole Source - No Choice	£1m to £5m	n/a	Aug-17	Aug-18	TN International	11. Contract awarded
WAS 0029	Waste	Harwell	Pocoure Overdrums for CLDs and CHLW drums containing Radium	Waste management, disposal & storage	pauline.z.mackemselv@magnoxsites.com	OJEU Restricted	£1m to £5m	Feb-19	Mar-19	Jul-19	Not yet confirmed	02. Strategy being developed
WAS 0032	Waste	Sizewell	FED Retrieval Building plus install SVS Processing LIT Temp and enabling works	Construction	clerid.d.downton@magnoxsites.com	Non-OJEU Competition	£1m to £5m	n/a	Sep-17	Aug-18	Caverdish Nuclear limited	11. Contract awarded
WAS 0033	Waste	Transtrayydd	Traws 135L Steel Drums	Waste management, disposal & storage	james.burrows@magnoxsites.com	Achilles Database	£500k to £1m	n/a	Oct-18	Dec-18	Not yet confirmed	07. ITT in preparation
WAS 0035	Waste	Hinkley	FED Procurement of Pre Conditioning Facility - Enabling Works (Internal) LOT 6	Plant & Equipment & Materials	evan.davidson@magnoxsites.com	Non-OJEU Competition	£300k to £1m	n/a	May-18	Sep-18	Tend. Intervase, T'ran & C Spencer	10. Identification of preferred bidder
WAS 0038	Waste	Harwell	Blended Cement Powders	Waste management, disposal & storage	pauline.z.mackemselv@magnoxsites.com	OJEU Open	£500k to £1m	Aug-18	Oct-18	Dec-18	Not yet confirmed	Not yet confirmed
WAS 0040	Waste	Chapelcross	Procurement of Silages for CHX and now including HINKLEY 06.02.18	Engineering	james.burrows@magnoxsites.com	Achilles Database	£1m to £5m	n/a	Sep-18	Dec-18	Not yet confirmed	07. ITT in preparation
WAS 0043	Waste	Multiple Sites	6m3 Box Furniture - Stainless Steel Furniture (LOT 2) Multiple Sites	Waste management, disposal & storage	pauline.z.mackemselv@magnoxsites.com	OJEU Negotiated	£5m to £10m	n/a	Aug-18	Dec-18	Not yet confirmed	08. ITT issued
WAS 0044	Waste	Dungness	Design & Build Waste Transfer Facility	Waste management, disposal & storage	karen.maguire@magnoxsites.com	Non-OJEU Competition	£1m to £5m	Jun-17	Aug-17	Aug-18	Nuvia Ltd	11. Contract awarded
WAS 0052	Waste	Harwell	Original Discharge Pipeline (ODP) Decontam and Disposal	Waste management, disposal & storage	pauline.z.mackemselv@magnoxsites.com	OJEU Open	£500k to £1m	Nov-18	Jan-19	May-19	Not yet confirmed	02. Strategy being developed
WAS 0060	Waste	Sizewell	Design & Construction of Waste Transfer Area	Construction	karen.maguire@magnoxsites.com	Non-OJEU Competition	£100k to £500k	Feb-19	Mar-19	Jun-19	Not yet confirmed	02. Strategy being developed
WAS 0065	Waste	Oldbury	Waste Transfer Area (Design & Build) DV 26603 MCI	Waste management, disposal & storage	clerid.d.downton@magnoxsites.com	Non-OJEU Competition	£100k to £500k	n/a	May-19	Jul-19	Not yet confirmed	07. ITT in preparation
WAS 0069	Waste	Oldbury	Electrical Infrastructure (AVDS)	Waste management, disposal & storage	john.gallagher@magnoxsites.com	Other - No Competition	£100k to £500k	n/a	n/a	Jun-19	Not yet confirmed	Not yet confirmed
WAS 0077	Waste	Oldbury	Fork Lift Truck (Type V1) (Q27) DV 26638 Waste Enablers	Waste management, disposal & storage	clerid.d.downton@magnoxsites.com	Non-OJEU Competition	£100k to £500k	n/a	May-19	Jul-19	Not yet confirmed	07. ITT in preparation
WAS 0096	Waste	Multiple Sites	6m3 Box Furniture - Filter Plates	Waste management, disposal & storage	kevin.lshvagan@magnoxsites.com	OJEU Negotiated	£1m to £5m	n/a	Sep-18	Dec-18	Not yet confirmed	07. ITT in preparation
WAS 0100	Waste	Oldbury	Design & Construction of Waste Transfer Area	Construction	karen.maguire@magnoxsites.com	Non-OJEU Competition	£500k to £1m	n/a	Mar-19	Dec-19	Not yet confirmed	07. ITT in preparation
WAS 0118	Waste	Hinkley	Design & Build Waste Transfer Area	Engineering	karen.maguire@magnoxsites.com	Non-OJEU Competition	<£100k	Aug-18	Feb-19	Mar-19	Not yet confirmed	02. Strategy being developed
WAS 0129	Waste	Sizewell	Procurement and installation of Temp Shielding	Engineering	clerid.d.downton@magnoxsites.com	Non-OJEU Competition	<£100k	May-19	Jul-19	Sep-19	Not yet confirmed	02. Strategy being developed
WAS 0161	Waste	Hinkley	Lift Installation	Waste management, disposal & storage	john.gallagher@magnoxsites.com	Non-OJEU Competition	£100k to £500k	n/a	Feb-18	Jul-18	Pickerrings Lifts	12. Contract in place
WAS 0175	Waste	Hunterston	Hunterston Pond Pump Sump - Retrieval system	Waste management, disposal & storage	suzanne.macmillan@magnoxsites.com	Non-OJEU Competition	£100k to £500k	Sep-18	Feb-19	Apr-19	Not yet confirmed	Not yet confirmed
WAS 0176	Waste	Hunterston	Hunterston Pond Pump Sump - Cans (135L)	Waste management, disposal & storage	suzanne.macmillan@magnoxsites.com	Achilles Database	£100k to £500k	n/a	Feb-19	Apr-19	Not yet confirmed	07. ITT in preparation
WAS 0177	Waste	Hunterston	Hunterston Pond Pump Sump - 2 x ILW Drum Mixers	Waste management, disposal & storage	suzanne.macmillan@magnoxsites.com	Sole Source - No Choice	<£100k	n/a	Aug-18	Sep-18	Tend. Mona Lifting	08. ITT issued
WAS 0179	Waste	Chapelcross	Overpacks TSV for Chapelcross	Engineering	james.burrows@magnoxsites.com	Achilles Database	£1m to £5m	n/a	Oct-18	Dec-18	Not yet confirmed	07. ITT in preparation
WAS 0180	Waste	Harwell	Design and build of Modular Containment System including the ventilation and gamma interlocks. 2018	Waste management, disposal & storage	pauline.z.mackemselv@magnoxsites.com	Non-OJEU Competition	£100k to £500k	n/a	Sep-18	Nov-18	Not yet confirmed	07. ITT in preparation
WAS 0221	Waste	Harwell	ODP Additional Temporary Storage Structure	Waste management, disposal & storage	pauline.z.mackemselv@magnoxsites.com	Non-OJEU Competition	<£100k	n/a	May-18	Jul-18	HTSL	12. Contract in place
WAS 0227	Waste	Multiple Sites	6M Box Furniture - Trial Softt Plates	Waste management, disposal & storage	pauline.z.mackemselv@magnoxsites.com	Non-OJEU Competition	£100k to £500k	n/a	Apr-18	Jul-18	Caverdish Nuclear Limited	12. Contract in place
WAS 0229	Waste	Dungness	Parthinders - Enablers (Civil & Mechanical)	Construction	karen.maguire@magnoxsites.com	Non-OJEU Competition	<£100k	Sep-18	Sep-18	Oct-18	Not yet confirmed	02. Strategy being developed
WAS 0231	Waste	Wytha	Plant Ops Waste retrieval, Process and Operations	Waste management, disposal & storage	evan.davidson@magnoxsites.com	Sole Source - No Choice	<£100k	n/a	Apr-18	Jun-18	Bico Ltd	12. Contract in place
WAS 0234	Waste	Enablers	Central Waste Enablers - ONR Regulatory Costs	Manpower	pauline.z.mackemselv@magnoxsites.com	Sole Source - No Choice	<£100k	n/a	n/a	Jun-18	ONR	12. Contract in place
WAS 0236	Waste	Hinkley	FED Hinkley WP5 - RCB loading	Waste management, disposal & storage	karen.maguire@magnoxsites.com	OJEU Open	£500k to £1m	Sep-18	Oct-18	Dec-18	Not yet confirmed	02. Strategy being developed
WAS 0242	Waste	Hinkley	FED Hinkley WP9 - Buffer Store	Waste management, disposal & storage	karen.maguire@magnoxsites.com	Non-OJEU Competition	£100k to £500k	May-18	Oct-18	Dec-18	Not yet confirmed	08. Eols being assessed
WAS 0244	Waste	Sizewell	Sizewell WP1 Plant & Equipment	Waste management, disposal & storage	karen.maguire@magnoxsites.com	OJEU Open	£100k to £500k	Sep-18	Oct-18	Jan-19	Not yet confirmed	02. Strategy being developed

UNIQUE EXTERNAL REF	DIRECTORATE OR CATEGORY TEAM	SITE	CONTRACT DESCRIPTION (Values in brackets represent anticipated duration)	CATEGORY	CONTACT	PROCUREMENT ROUTE	BIDDING	PRE QUAL ADVERT PUBLISH DATE	ITT ISSUE (a) Actual (f) Forecast	CONTRACT AWARD DATE (a) Actual (f) Forecast	CONTRACTOR / SUPPLIER (a) Tender (b) Tenders or Contractor (c) If awarded	STATUS
WAS 0245	Waste	Sizewell	Sizewell WP6 - HDRI Loading	Waste management, disposal & storage	karen.maguire@magnoxsites.com	OLEU Open	£500k to £1m	Sep-18	Oct-18 (f)	Jan-19 (f)	Not yet confirmed	02. Strategy being developed
WAS 0246	Waste	Sizewell	Sizewell WP8 - Buffer Storage	Waste management, disposal & storage	karen.maguire@magnoxsites.com	OLEU Open	£100k to £500k	Sep-18	Oct-18 (f)	Jan-19 (f)	Not yet confirmed	02. Strategy being developed
WAS 0253	Waste	Hinkley	Manufacture and supply of FED Drums	Engineering	karen.maguire@magnoxsites.com	OLEU Open	£100k to £500k	Sep-18	Oct-18 (f)	Feb-19 (f)	Not yet confirmed	02. Strategy being developed
WAS 0258	Waste	Berkeley	R2 X Resin Modifications	Waste management, disposal & storage	jill.baldor@magnoxsites.com	Non-OLEU Competition	<£100k	n/a	May-18 (a)	Jul-18 (a)	Industrial Technology systems	12. Contract in place
WAS 0266	Waste	Harwell	Continued hire of tents on the Harwell Site to 2021 (extension of 3 original Contracts)	Waste management, disposal & storage	pauline.z.mackenzie@magnoxsites.com	Other - No Competition	£100k to £500k	n/a	n/a (a)	Aug-18 (a)	GL Events UK Limited (Va Spadentro UK)	11. Contract awarded
WAS 0267	Waste	Trawsfynydd	Maint support contract for North & South FEDER WTAS to 2022	Waste management, disposal & storage	pauline.z.mackenzie@magnoxsites.com	Sole Source - No Choice	£100k to £500k	n/a	n/a (a)	Jul-18 (a)	A N Technology	12. Contract in place
WAS 0268	Waste	Harwell	CALT 9 Leakage Tester, PN 5692 (2 of)	Waste management, disposal & storage	suzanne.x.williams@magnoxsites.com	Sole Source - No Choice	<£100k	n/a	n/a (a)	Jul-18 (a)	Croft Associates	11. Contract awarded
WAS 0272	Waste	Hinkley	Shielded Sillage	Waste management, disposal & storage	karen.maguire@magnoxsites.com	Non-OLEU Competition	<£100k	Apr-18	Jul-18 (a)	Aug-18 (a)	SJB Sheet Metal Work Ltd	11. Contract awarded
EWA 0092	Enablers	Enablers	Admin, LLRAD and Webmkt Support and Maintenance 19/20	IT hardware/software	denise.cobwell@magnoxsites.com	Sole Source - No Choice	<£100k	n/a	n/a (a)	Mar-19 (f)	Access UK	02. Strategy being developed
EWA 0094	Enablers	Enablers	Waste Tracking Post Sept 18	IT hardware/software	denise.cobwell@magnoxsites.com	Sole Source - No Choice	£100k to £500k	n/a	n/a (a)	Oct-18 (f)	Attention ITT	02. Strategy being developed
EWA 0017	Enablers	Enablers	EDF Emergency Scheme FY21 +	IT hardware/software	denise.cobwell@magnoxsites.com	Sole Source - No Choice	£100k to £500k	n/a	n/a (a)	Mar-19 (f)	EDF	02. Strategy being developed
EWA 0023	Enablers	Enablers	Unified Dash Board FY 18/20	IT hardware/software	andrew.mclellan@magnoxsites.com	Sole Source - No Choice	£100k to £500k	n/a	Jun-18 (a)	Sep-18 (f)	Fluor Limited	10. Identification of preferred bidder
EWA 0024	Enablers	Enablers	COSHH Database FY 18/20	IT hardware/software	andrew.mclellan@magnoxsites.com	Non-OLEU Competition	£100k to £500k	n/a	Aug-18 (a)	Nov-18 (f)	Not yet confirmed	08. ITT issued
EWA 0096	Enablers	Enablers	Solidworks Support 19/20	IT hardware/software	camilla.morris@magnoxsites.com	Sole Source - No Choice	<£100k	n/a	n/a (a)	Apr-19 (f)	Cartek	02. Strategy being developed
EWA 0097	Enablers	Enablers	Opennet Licence & edocs support 19/20	IT hardware/software	camilla.morris@magnoxsites.com	Sole Source - No Choice	<£100k	n/a	n/a (a)	Apr-19 (f)	Clarity Information Solutions	02. Strategy being developed
EWA 0098	Enablers	Enablers	Information Security Forum 19/20	IT hardware/software	camilla.morris@magnoxsites.com	Sole Source - No Choice	<£100k	n/a	n/a (a)	Apr-19 (f)	Information Security Forum Limited	02. Strategy being developed
EWA 0099	Enablers	Enablers	Escrow Agreement - Various 19/20	IT hardware/software	camilla.morris@magnoxsites.com	Sole Source - No Choice	<£100k	n/a	n/a (a)	Apr-19 (f)	NCC Services	02. Strategy being developed
EWA 0100	Enablers	Enablers	Grounding database support 19/20	IT hardware/software	camilla.morris@magnoxsites.com	Sole Source - No Choice	<£100k	n/a	n/a (a)	Apr-19 (f)	Nuvia	02. Strategy being developed
EWA 0101	Enablers	Enablers	Caranel support 19/20	IT hardware/software	camilla.morris@magnoxsites.com	Sole Source - No Choice	<£100k	n/a	n/a (a)	Apr-19 (f)	XICON	02. Strategy being developed
EWA 0102	Enablers	Enablers	Radio Services Subscription 19/20	IT hardware/software	camilla.morris@magnoxsites.com	Sole Source - No Choice	<£100k	n/a	n/a (a)	Apr-19 (f)	Joint Radio Company Ltd	02. Strategy being developed
EWA 0104	Enablers	Enablers	Legal and Audit Fees 19/20	Support Services	susan.owen@magnoxsites.com	Sole Source - No Choice	<£100k	n/a	n/a (a)	Apr-19 (f)	Not yet confirmed	02. Strategy being developed
EWA 0105	Enablers	Enablers	Legal and Audit Fees 20/21	Support Services	susan.owen@magnoxsites.com	Sole Source - No Choice	<£100k	n/a	n/a (a)	Apr-20 (f)	Not yet confirmed	02. Strategy being developed
EWA 0112	Enablers	Enablers	NSAN Employer Annual Contribution - 2019	Support Services	susan.owen@magnoxsites.com	Sole Source - No Choice	<£100k	n/a	n/a (a)	Apr-19 (f)	National Skills Academy for Nuclear Ltd	02. Strategy being developed
EWA 0113	Enablers	Enablers	NSAN Employer Annual Contribution - 2020	Support Services	susan.owen@magnoxsites.com	Sole Source - No Choice	<£100k	n/a	n/a (a)	Apr-20 (f)	National Skills Academy for Nuclear Ltd	02. Strategy being developed
EWA 0115	Enablers	Enablers	Shoreline Management Group EDF/Magnox shared costs FY 19/20	Support Services	susan.owen@magnoxsites.com	Sole Source - No Choice	<£100k	n/a	n/a (a)	Apr-19 (f)	Not yet confirmed	02. Strategy being developed
EWA 0054	Enablers	Enablers	IMAGES Support & Upgrade 2018/2021	IT hardware/software	andrew.mclellan@magnoxsites.com	Sole Source - No Choice	£1m to £5m	n/a	Dec-17 (a)	Sep-18 (f)	Tend. Cavendish Nuclear LTD	10. Identification of preferred bidder
EWA 0138	Enablers	Enablers	Cross Site Environmental Surveying 19/20	Engineering	susan.owen@magnoxsites.com	Sole Source - No Choice	<£100k	n/a	n/a (a)	Apr-19 (f)	Not yet confirmed	02. Strategy being developed
EWA 0139	Enablers	Enablers	Cross Site Environmental Surveying 20/21	Engineering	susan.owen@magnoxsites.com	Sole Source - No Choice	<£100k	n/a	n/a (a)	Apr-19 (f)	Not yet confirmed	02. Strategy being developed
EWA 0173	Enablers	Enablers	NEC Contract Management Training	Support Services	katie.balerman@magnoxsites.com	Non-OLEU Competition	£100k to £500k	n/a	Dec-17 (a)	Aug-18 (a)	Bull Intelligence	11. Contract awarded
EWA 0177	Enablers	Enablers	CIS N/A - Provision of Fraser Nicol from 1st August 2018	Design services/support	calvin.m.jurichard@magnoxsites.com	Other - No Competition	<£100k	May-18	n/a (a)	Aug-18 (a)	Orano Progress Limited	11. Contract awarded
EWA 0178	Enablers	Enablers	To undertake re-measure surveys of the established building level monitoring scheme at Hinkley Point A (	Construction	claire.jones@magnoxsites.com	Other - No Competition	<£100k	Apr-18	n/a (a)	Aug-18 (a)	Geoprene4D Limited	11. Contract awarded
FRM 0002	Asset Management F	Collaborative Framework	Facilities & Asset Management	Maintenance	paul.grean@magnoxsites.com	Collaborative (NDA, Estate)	£100m to £250m	n/a	Sep-18 (f)	Jan-19 (f)		07. ITT in preparation
FRM 0004	Asset Management F	Collaborative Framework	Site Security Systems	Maintenance	amanda.lickok@magnoxsites.com	Collaborative (NDA, Estate)	£5m to £10m	Feb-18	Apr-18 (a)	Sep-18 (f)	Tend. QSG Chubb CRS	10. Identification of preferred bidder
FRM 0009	Asset Management F	Multi Site Framework	Electricity Supply	Utilities	linda.sadford@magnoxsites.com	OLEU Open	£25m to £50m	Jul-19	Sep-19 (f)	Jan-20 (f)	Not yet confirmed	02. Strategy being developed
FRM 0011	Asset Management F	Multi Site Framework	High Voltage Electricity Switchgear Maintenance	Maintenance	amanda.lickok@magnoxsites.com	Sole Source - No Choice	£500k to £1m	n/a	Mar-18 (a)	Sep-18 (f)	National Grid (C)	10. Identification of preferred bidder
FRM 0013	Construction	Multi Site Framework	Access and Insulation	Hazardous materials removal	david.m.sanders@magnoxsites.com	OLEU Restricted	£10m to £25m	Aug-18	Sep-18 (f)	Dec-18 (f)	Not yet confirmed	02. Strategy being developed

UNIQUE EXTERNAL REF	DIRECTORATE OR CATEGORY TEAM	SITE	CONTRACT DESCRIPTION (Values in brackets represent anticipated duration)	CATEGORY	CONTACT	PROCUREMENT ROUTE	BIDDING	PRE QUAL ADVERT PUBLISH DATE	ITT ISSUE (a) Actual (f) Forecast	CONTRACT AWARD DATE (a) Actual (f) Forecast	CONTRACTOR / SUPPLIER (a) Tenderers or Contractor(s) If awarded	STATUS
FRM 0022	Construction	Multi Site Framework	Asbestos Monitoring and Consultancy Services	Hazardous materials removal	paoline.z.mackenzie@magnoxsites.com	OJEU Restricted	£10m to £25m	n/a	Nov-17 (a)	Jun-18 (a)	Tend: BSK Environmental, Essentials, Innerserve Industrial, John F Hunt Demolition, Environmental, Ecolaniff, Lusion Environmental, BV, Exova, WSP, Enviroline Ltd, WTVG	12. Contract in place
FRM 0024	Prof Services	Collaborative Framework	Alternative Agency Supplied Workers Contract	Manpower	alwena.owen@magnoxsites.com	Collaborative (NDA, Estate)	£5m to £10m	May-18	Jul-18 (a)	Nov-18 (f)	Not yet confirmed	08. ITT issued
FRM 0030	Engineering	Collaborative Framework	Inspection Resources - (Q&A)	Engineering	mattd.eveloy@magnoxsites.com	Collaborative (NDA, Estate)	£1m to £5m	Sep-18	Sep-18 (f)	Oct-18 (f)	Not yet confirmed	02. Strategy being developed
FRM 0036	HR, Corp & Fleet	Collaborative Framework	Hire Cars	Support Services	<denielle.stepler@magnoxsites.com>	Collaborative (NDA, Estate)	£1m to £5m	Jun-19	Sep-19 (f)	Jun-20 (f)	Not yet confirmed	02. Strategy being developed
FRM 0040	HR, Corp & Fleet	Multi Site Framework	Payroll	Support Services	Alwena Owen (Magnox), <alwena.owen@magnoxsites.com>	OJEU Restricted	£500k to £1m	Sep-19	Nov-19 (f)	Mar-20 (f)	Not yet confirmed	02. Strategy being developed
FRM 0042	Engineering	Collaborative Framework	Supply of Maintenance, Repair and Operations (MRO) consumables	Consumables	steve.a.watson@magnoxsites.com	Collaborative (NDA, Estate)	£10m to £25m	Jan-19	May-19 (f)	Nov-19 (f)	Not yet confirmed	02. Strategy being developed
FRM 0043	Engineering	Multi Site Framework	Tools and Consumables	Consumables	steve.a.watson@magnoxsites.com	OJEU Open	£5m to £10m	Oct-18	Oct-18 (f)	Feb-19 (f)	Not yet confirmed	02. Strategy being developed
FRM 0044	Construction	Collaborative Framework	PEACH (Plant Equip & Crane Hire)	Plant & Equipment & Materials	isla.fray@magnoxsites.com	Collaborative (NDA, Estate)	£1m to £5m	Jun-19	Sep-19 (f)	Apr-20 (f)	Not yet confirmed	02. Strategy being developed
FRM 0046	Engineering	Collaborative Framework	Supply of Air Filtration and Ancillary Equipment	Consumables	mattd.eveloy@magnoxsites.com	Collaborative (NDA, Estate)	£1m to £5m	Sep-18	Sep-18 (f)	Apr-19 (f)	Not yet confirmed	07. ITT in preparation
FRM 0048	Engineering	Collaborative Framework	Supply of PPE & Workwear	Consumables	james.hillier@magnoxsites.com	Collaborative (NDA, Estate)	£1m to £5m	Dec-19	Dec-19 (f)	Jul-20 (f)	Not yet confirmed	07. ITT in preparation
FRM 0050	Engineering	Collaborative Framework	Bulk and Packaged Chemicals	Consumables	james.hillier@magnoxsites.com	Collaborative (NDA, Estate)	£100k to £500k	n/a	Nov-18 (f)	Aug-19 (f)	Not yet confirmed	07. ITT in preparation
FRM 0056	Engineering	Collaborative Framework	Provision of gas, cylinder and bulk	Consumables	james.hillier@magnoxsites.com	Collaborative (NDA, Estate)	£1m to £5m	n/a	Feb-20 (f)	Apr-20 (f)	Not yet confirmed	07. ITT in preparation
FRM 0058	Engineering	Multi Site Framework	Supply of Lab Consumables and Chemicals	Consumables	james.hillier@magnoxsites.com	OJEU Restricted	£500k to £1m	Feb-19	Mar-19 (f)	Aug-19 (f)	Not yet confirmed	02. Strategy being developed
FRM 0061	HR, Corp & Fleet	Multi Site Framework	Training & Development services	Support Services	katie.balerman@magnoxsites.com	OJEU Restricted	£1m to £5m	Jul-18	Sep-18 (f)	Jan-19 (f)	Not yet confirmed	06. EoIs being assessed
FRM 0062	HR, Corp & Fleet	Multi Site Framework	NEC Contract Management Training	Support Services	katie.balerman@magnoxsites.com	Non-OJEU Competition	£100k to £500k	n/a	Dec-17 (a)	Aug-18 (a)	Bull Intelligence	11. Contract awarded
FRM 0066	Engineering	Multi Site Framework	Dosimetry	Engineering	isla.fray@magnoxsites.com	OJEU Open	£10m to £25m	Sep-18	Sep-18 (f)	Feb-19 (f)	Not yet confirmed	07. ITT in preparation
FRM 0068	Engineering	Multi Site Framework	Calibration and Maintenance of Radiological Measuring Instruments, (2+1)	Engineering	james.hillier@magnoxsites.com	OJEU Open	£5m to £10m	n/a	Jul-18 (a)	Sep-18 (f)	Not yet confirmed	08. ITT issued
FRM 0070	Engineering	Multi Site Framework	Installed Metrology (>7 Years)	Engineering	james.hillier@magnoxsites.com	OJEU Open	£10m to £25m	n/a	May-19 (f)	Jul-20 (f)	Not yet confirmed	07. ITT in preparation
FRM 0072	Engineering	Multi Site Framework	Liquid Effluent Sampler maintenance	Engineering	carole.a.dobson@magnoxsites.com	Activities Database	£100k to £500k	n/a	Oct-18 (f)	Dec-18 (f)	Not yet confirmed	07. ITT in preparation
FRM 0074	Engineering	Multi Site Framework	Land Quality Services	Remediation & Environmental Services	gabriel.x.fairlie@magnoxsites.com	OJEU Restricted	£10m to £25m	Sep-18	Sep-18 (f)	Mar-19 (f)	ABB Switzerland Technology Limited (prev Verityx) (C)	07. ITT in preparation
FRM 0079	IT	Multi Site Framework	Works Order Management System Replacement 2020	IT hardware/software	denise.covell@magnoxsites.com	Site Source - No Choice	£5m to £10m	n/a	Feb-19 (f)	Jul-19 (f)	ABB Switzerland Technology Limited (prev Verityx) (C)	07. ITT in preparation
FRM 0082	Engineering	Multi Site Framework	Fabrication Service Phase 2	Engineering	steve.x.watson@magnoxsites.com	OJEU Open	£5m to £10m	Sep-18	Oct-18 (f)	Jan-19 (f)	Not yet confirmed	02. Strategy being developed
FRM 0084	Engineering	Collaborative Framework	Engineering and EHS&Q Standards (on-line)	Remediation & Environmental Services	gabriel.x.fairlie@magnoxsites.com	Collaborative (NDA, Estate)	£500k to £1m	n/a	Jun-18 (a)	Oct-18 (f)	Tend: HIS	10. Identification of preferred bidder
FRM 0089	Prof Services	Collaborative Framework	Specialist Nuclear Services (SNS)	Manpower	michelle.edwards@magnoxsites.com	Collaborative (NDA, Estate)	£25m to £50m	Dec-18	Jan-19 (f)	Aug-19 (f)	Not yet confirmed	02. Strategy being developed
FRM 0093	Construction	Multi Site Framework	Deplant & Demolition Framework	Construction	collin.fox@magnoxsites.com	OJEU Restricted	£250m plus	Sep-18	Oct-18 (f)	Mar-19 (f)	Not yet confirmed	