

UNIQUE EXTERNAL REF	DIRECTORATE OR CATEGORY TEAM	SITE	CONTRACT DESCRIPTION (Values in brackets represent anticipated duration)	CATEGORY	CONTACT	PROCUREMENT ROUTE	BANDING	PRE QUAL ADVERT PUBLISH DATE	ITT ISSUE (a) Actual (f) Forecast	CONTRACT AWARD DATE (a) Actual (f) Forecast	CONTRACTOR / SUPPLIER Tend: Tenderers or Contractor(s) if awarded	STATUS		
DEC 0007	Decommissioning	Trawsfynydd	Reactor Safestore Height Reduction Enabling Works including Internal Walls and deplant of 8no Cable Risers	Engineering	ruth.cox@magnoxsites.com	OJEU Restricted	£1m to £5m	Apr-18	Jul-18	(a)	Sep-19	(f)	Tend: Hertel, DKC, Jacob Stobbarts, JF Hunt, Kaefer, Dawnus, Erith	10. Identification of preferred bidder
DEC 0016	Decommissioning	Harwell	LETP Land Re-instatement & SUDS system (Package 8b)	Construction	sally.i.dive@magnoxsites.com	Non-OJEU Competition	£1m to £5m	n/a	Jun-19	(f)	Oct-19	(f)	Not yet confirmed	07. ITT in preparation
DEC 0219	Decommissioning	Dungeness	MAETP Supply of utility vehicle (pumping buggy)	Plant & Equipment & Materials	nicola.i.smith-lee@magnoxsites.com	Non-OJEU Competition	<£100K	n/a	Jul-19	(f)	Aug-19	(f)	Not yet confirmed	07. ITT in preparation
DEC 0019	Decommissioning	Chapelcross	Manufacture + Test Zeolite Skip Retrieval Equipment (x50) - WP1	Plant & Equipment & Materials	sarah.i.deeble@magnoxsites.com	OJEU Comp Procedure with Negotiation	£1m to £5m	Sep-19	Oct-19	(f)	Apr-20	(f)	Not yet confirmed	02. Strategy being developed
DEC 0141	Decommissioning	Sizewell	Install Modify Vent - Splitter Vane Store (SVS)	Construction	nicola.i.smith-lee@magnoxsites.com	Non-OJEU Competition	<£100K	Sep-20	Sep-20	(f)	Dec-20	(f)	Not yet confirmed	02. Strategy being developed
DEC 0074	Decommissioning	Oldbury	Various Task orders Civil Works (Civil Infrastructure works) Leak sealing works	Construction	louise.x.brown@magnoxsites.com	Non-OJEU Competition	£100k to £500k	n/a	Apr-20	(f)	Aug-20	(f)	Not yet confirmed	07. ITT in preparation
DEC 0238	Decommissioning	Bradwell	Workshop pipe tunnel and services trench	Construction	richard.sadd@magnoxsites.com	Other - No Competition	<£100K	n/a	Jul-18	(a)	Mar-19	(a)	IDC	12. Contract in place
DEC 0133	Decommissioning	Sizewell	Drain POCO & Isolate/configure for interim dormant state (mechanical & electrical)	Decommissioning, Demolition & Deplant	nicola.i.smith-lee@magnoxsites.com	Non-OJEU Competition	<£100K	Oct-19	Nov-19	(f)	Dec-19	(f)	Not yet confirmed	
DEC 0140	Decommissioning	Sizewell	Deplant Crane Grab	Engineering	nicola.i.smith-lee@magnoxsites.com	Non-OJEU Competition	<£100K	Sep-20	Sep-20	(f)	Jan-21	(f)	Not yet confirmed	02. Strategy being developed
DEC 0181	Decommissioning	Winfrith	Disposal of concrete lined drums	Waste management, disposal & storage	Jed.Bonsor@magnoxsites.com	Sole Source - No Choice	£100k to £500k	n/a	Dec-19	(f)	Dec-20	(f)	Tend: Inutec Limited	07. ITT in preparation
DEC 0216	Decommissioning	Harwell	Provision of Service for Re-generated Carbon Mobile Filter units for Ground Water Plant	Engineering	sally.i.dive@magnoxsites.com	OJEU Open	£100k to £500k	n/a	Jul-19	(f)	Jan-20	(f)	Not yet confirmed	07. ITT in preparation
DEC 0266	Decommissioning	Harwell	Ground Water Sample Chemical Analysis	Remediation & Environmental Services	sally.i.dive@magnoxsites.com	Non-OJEU Competition	<£100K	Oct-19	Nov-19	(f)	Jan-20	(f)	Not yet confirmed	
DEC 0269	Decommissioning	Berkeley	ISF Building Modifications at Berkeley	Construction	david.m.sanderson@magnoxsites.com	Sole Source - No Choice	£100k to £500k	n/a	Jan-19	(a)	Jun-19	(f)	Caunton Engineering	10. Identification of preferred bidder
DEC 0282	Decommissioning	Harwell	Groundwater Monitoring & Hydrogeological Support	Remediation & Environmental Services	sally.i.dive@magnoxsites.com	Non-OJEU Competition	<£100K	n/a	Nov-19	(f)	Dec-19	(f)	Not yet confirmed	07. ITT in preparation
DEC 0346	Decommissioning	Winfrith	Environment Agency pre application support to Winfrith Site Closure	Waste management, disposal & storage	janet.smith@magnoxsites.com	Sole Source - No Choice	£100k to £500k	n/a	n/a	(a)	Jul-19	(f)	Tend: Environment Agency	
DEC 0351	Decommissioning	Trawsfynydd	R1 Southwest - External De-watering	Construction	ruth.cox@magnoxsites.com	Non-OJEU Competition	<£100K	n/a	Mar-19	(a)	Jun-19	(f)	Tend: OBR Construction	10. Identification of preferred bidder
DEC 0376	Decommissioning	Wylfa	Stage 2 – Green – up to completion of Phase 1 CAT	Maintenance	adrian.h.williams@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	n/a	(a)	Apr-19	(a)	Newwood Solutions Ltd	12. Contract in place
DEC 0378	Decommissioning	Maentwrog	Outage inspection& repairs to Maentwrog Low Pressure tunnels	Engineering	claire.scott@magnoxsites.com	Other - No Competition	£100k to £500k	n/a	n/a	(a)	Apr-19	(a)	Dyer & Butler	12. Contract in place
DEC 0380	Decommissioning	Trawsfynydd	Real Time Characterisation within the Traws Ponds	Remediation & Environmental Services	ruth.cox@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	Apr-19	(a)	Jun-19	(f)	Viridian Consultants	09. Tenders being assessed
ASM 0305	Asset Management	Harwell	Harwell Service Campus Charge 19/20	Support Services	linda.sapsford@magnoxsites.com	Sole Source - No Choice	£100k to £500k	n/a	n/a	(a)	May-19	(a)	Bidwells	11. Contract awarded
ASM 0552	Asset Management	Harwell	Harwell Service Campus Charge 20/21	Support Services	linda.sapsford@magnoxsites.com	Sole Source - No Choice	£100k to £500k	n/a	n/a	(a)	Apr-20	(f)	Tend: Bidwells	02. Strategy being developed
ASM 0307	Asset Management	Harwell	Harwell CNC 19/20	Support Services	mark.cullinane@magnoxsites.com	Sole Source - No Choice	£5m to £10m	n/a	n/a	(a)	Apr-19	(a)	CNC	12. Contract in place
ASM 0444	Asset Management	Chapelcross	Chapelcross Henty Oil 20/21	Utilities	paul.grant@magnoxsites.com	Sole Source - No Choice	<£100K	Jan-20	n/a	(a)	Apr-20	(f)	Henty Oil	02. Strategy being developed
ASM 0195	Asset Management	Dungeness	Replacement of the Cathodic Protection System	Maintenance	steven.j.lock@magnoxsites.com	OJEU Open	£100k to £500k	n/a	Jan-21	(f)	May-21	(f)	Not yet confirmed	07. ITT in preparation
ASM 0581	Asset Management	Winfrith	Winfrith ALES sea swim 2019/20	Maintenance	carole.a.odonnell@magnoxsites.com	Other - No Competition	£100k to £500k	Jun-19	Jun-19	(f)	Aug-19	(f)	Tend: James Fisher Marine Services Ltd	02. Strategy being developed
ASM 0466	Asset Management	Oldbury	Harwell Building Condensation Solution	Maintenance	carole.a.odonnell@magnoxsites.com	Non-OJEU Competition	<£100K	n/a	n/a	(a)	Jul-19	(f)	Tend: Interserve	02. Strategy being developed
ASM 0483	Asset Management	Chapelcross	Installation of non returnable valves	Utilities	kelly.bingham@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	n/a	(a)	Jul-19	(f)	Tend: Business Stream	
ASM 0545	Asset Management	Chapelcross	Chapelcross Drain Cleaning	Maintenance	kelly.bingham@magnoxsites.com	OJEU Open	<£100K	n/a	Mar-19	(a)	Aug-19	(f)	Tend: Enva, HazCo, Adler and Allan	10. Identification of preferred bidder
ASM 0546	Asset Management	Hinkley	Industrial Door Removal and/or Replacement	Maintenance	sukyee.hermon@magnoxsites.com	Non-OJEU Competition	<£100K	n/a	Mar-19	(a)	Sep-19	(f)	Tend: Bi-folde Rolfe Ltd, Industrial Door Systems Ltd, Industrial Door Services	10. Identification of preferred bidder
ASM 0583	Asset Management	Wylfa	AETP Addressing Leaks Phase 2	Construction	adrian.h.williams@magnoxsites.com	Non-OJEU Competition	<£100K	n/a	Apr-19	(a)	Sep-19	(f)	Tend: Interserve FM, OBR, Balvac	09. Tenders being assessed
ASM 0584	Asset Management	Wylfa	Operational Shift Transition	Manpower	adrian.h.williams@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	Apr-19	(a)	Apr-19	(a)	Newwood Solutions Ltd	12. Contract in place
ASM 0585	Asset Management	Chapelcross	Water supply to Site	Utilities	amanda.i.clark@magnoxsites.com	Non-OJEU Competition	£100k to £500k	n/a	Mar-19	(a)	Apr-19	(a)	Business Stream	12. Contract in place

UNIQUE EXTERNAL REF	DIRECTORATE OR CATEGORY TEAM	SITE	CONTRACT DESCRIPTION (Values in brackets represent anticipated duration)	CATEGORY	CONTACT	PROCUREMENT ROUTE	BANDING	PRE QUAL ADVERT PUBLISH DATE	ITT ISSUE (a) Actual (f) Forecast	CONTRACT AWARD DATE (a) Actual (f) Forecast	CONTRACTOR / SUPPLIER Tend: Tenderers or Contractor(s) if awarded	STATUS		
ASM 0611	Asset Management	Bradwell	LC28 civil inspections	Design services/support	amanda.i.clark@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	Aug-19	(f)	Aug-19	(f)	Tend: Sanderson Watts	07. ITT in preparation
ASM 0637	Asset Management	Harwell	Harwell & Winfrith Building Condition Surveys	Support Services	sukyee.hermon@magnoxsites.com	OJEU Restricted	£100k to £500k	Jul-19	Aug-19	(f)	Oct-19	(f)	Not yet confirmed	02. Strategy being developed
ASM 0640	Asset Management	Trawsfynydd	Surface Water Management Systems Upgrade	Construction	adrian.h.williams@magnoxsites.com	Non-OJEU Competition	£1m to £5m	n/a	May-19	(a)	Sep-19	(f)	Tend: OBR Construction, William Hughes Engineering, Jones Bros, Alun Griffiths Contractors, JN Bentley, Interserve Construction, Black and Veatch, Eric Wright Civil Engineering	08. ITT issued
WAS 0007	Waste	Multiple Sites	6m3 Box Furniture -Soffit Plates (Lot 3) Multiple Sites	Waste management, disposal & storage	pauline.z.mackemsley@magnoxsites.com	Achilles Database	£1m to £5m	n/a	Aug-18	(a)	Jun-19	(f)	Tend: Cavendish Nuclear Manufacturing Ltd; Graham Engineering Ltd; JGC Eng & Tech Servs Ltd; Jordan Manufac Ltd; LTI Metaltech Ltd; Metalcraft; HIS Ltd; Penny Hydraulics Ltd; West Cumb Eng Ltd;	10. Identification of preferred bidder
WAS 0010	Waste	Chapelcross	Chapelcross Stainless Drums x 201 500L and Overpacks	Engineering	james.burrows@magnoxsites.com	Achilles Database	£1m to £5m	n/a	Sep-18	(a)	Jun-19	(f)	Tend: Cavendis Nuclear,Darchem Eng, Graham Eng, Heatric Div of Meggit, JGC Eng, Jordan Manu, Lti Metaltech, Maloney Metalcraft, NIS, Penny Hydraulics, Qualter Hall, Serimax, Stainless Metalcraft, West Cumberland Engineering.	10. Identification of preferred bidder
WAS 0012	Waste	Multiple Sites	6m3 Box Furniture - Mild Steel Furniture (LOT 1) Multiple Sites	Waste management, disposal & storage	pauline.z.mackemsley@magnoxsites.com	Achilles Database	£1m to £5m	n/a	Aug-18	(a)	Jun-19	(f)	Tend: Cavendish Nuclear Manufacturing Ltd; Graham Engineering Ltd; JGC Eng & Tech Servs Ltd; Jordan Manufac Ltd; LTI Metaltech Ltd; Metalcraft; HIS Ltd; Penny Hydraulics Ltd; West Cumb Eng Ltd;	10. Identification of preferred bidder
WAS 0043	Waste	Multiple Sites	6m3 Box Furniture - Stainless Steel Furniture (LOT 2) Multiple Sites	Waste management, disposal & storage	pauline.z.mackemsley@magnoxsites.com	Achilles Database	£500k to £1m	n/a	Aug-18	(a)	Jun-19	(f)	Tend: Cavendish Nuclear Manufacturing Ltd; Graham Engineering Ltd; JGC Eng & Tech Servs Ltd; Jordan Manufac Ltd; LTI Metaltech Ltd; Metalcraft; HIS Ltd; Penny Hydraulics Ltd; West Cumb Eng Ltd;	10. Identification of preferred bidder
WAS 0035	Waste	Hinkley	FED Procurement of Pre Conditioning Facility - Enabling Works (Internal) LOT 6	Plant & Equipment & Materials	ewan.davidson@magnoxsites.com	Non-OJEU Competition	£500k to £1m	n/a	May-18	(a)	May-19	(a)	C Spencer	11. Contract awarded
WAS 0036	Waste	Hinkley	FED Procurement of Pre Conditioning Facility - Installation LOT 7	Plant & Equipment & Materials	ewan.davidson@magnoxsites.com	Non-OJEU Competition	£1m to £5m	n/a	May-19	(a)	Nov-19	(f)	Tend: Cavendish Nuclear,Spencer, NSG, Wood Nuclear, Balfour Beatty Kilpatrick, Nuvia, Jacobs, Doosan & ATK Energy	08. ITT issued
WAS 0040	Waste	Chapelcross	Procurement of Stillages for CHX and now including HINKLEY	Engineering	james.burrows@magnoxsites.com	Achilles Database	£1m to £5m	n/a	Sep-18	(a)	Jun-19	(f)	Tend: Cavendish Nuclear,Darchem, Graham eng, JGC eng, Jordan Manu, Lti Metaltech, NIS, Penny Hydraulics, Wualter Hall, Stainless Metalcraft, West Cumberland Eng	10. Identification of preferred bidder
WAS 0029	Waste	Harwell	Procure Overdrums for CLDs and CHILW drums containing Radium	Waste management, disposal & storage	pauline.z.mackemsley@magnoxsites.com	OJEU Restricted	£1m to £5m	Sep-19	Nov-19	(f)	Jan-20	(f)	Not yet confirmed	02. Strategy being developed
WAS 0060	Waste	Sizewell	Design & Construction of Waste Transfer Area	Construction	karen.maquire@magnoxsites.com	Non-OJEU Competition	£100k to £500k	n/a	Dec-19	(f)	Mar-20	(f)	Not yet confirmed	07. ITT in preparation
WAS 0033	Waste	Trawsfynydd	Traws 135L Mild Steel Drums plus Hunterston 160L Mild steel Drums	Waste management, disposal & storage	pauline.z.mackemsley@magnoxsites.com	OJEU Restricted	£1m to £5m	n/a	Jun-19	(f)	Oct-19	(f)	Not yet confirmed	07. ITT in preparation
WAS 0065	Waste	Oldbury	Waste Transfer Area (Design & Build) DV 26603 MCI	Waste management, disposal & storage	karen.maquire@magnoxsites.com	Non-OJEU Competition	£100k to £500k	n/a	Mar-20	(f)	Jun-20	(f)	Not yet confirmed	07. ITT in preparation
WAS 0038	Waste	Harwell	Blended Cement Powders for Harwell Hunterston and 6m3 Concrete Box project	Waste management, disposal & storage	nicola.i.smith-lee@magnoxsites.com	OJEU Open	£1m to £5m	n/a	May-19	(a)	Oct-19	(f)	Not yet confirmed	08. ITT issued

UNIQUE EXTERNAL REF	DIRECTORATE OR CATEGORY TEAM	SITE	CONTRACT DESCRIPTION (Values in brackets represent anticipated duration)	CATEGORY	CONTACT	PROCUREMENT ROUTE	BANDING	PRE QUAL ADVERT PUBLISH DATE	ITT ISSUE (a) Actual (f) Forecast	CONTRACT AWARD DATE (a) Actual (f) Forecast	CONTRACTOR / SUPPLIER Tend: Tenderers or Contractor(s) if awarded	STATUS		
WAS 0085	Waste	Oldbury	FED - Dismantling and Deplant of Installed Equipment 2020	Waste management, disposal & storage	karen.maguire@magnoxsites.com	OJEU Comp Procedure with Negotiation	£100k to £500k	Sep-20	Sep-20	(f)	Mar-21	(f)	Not yet confirmed	02. Strategy being developed
WAS 0100	Waste	Oldbury	Design & Construction of Waste Transfer Area	Construction	karen.maguire@magnoxsites.com	Non-OJEU Competition	£500k to £1m	n/a	Dec-19	(f)	Mar-20	(f)	Not yet confirmed	07. ITT in preparation
WAS 0118	Waste	Hinkley	Design & Build Waste Transfer Area	Engineering	karen.maguire@magnoxsites.com	Non-OJEU Competition	<£100K	Jul-18	Dec-19	(f)	Mar-20	(f)	Not yet confirmed	06. Eols being assessed
WAS 0129	Waste	Sizewell	Procurement and Installation of Temp Shielding	Engineering	cheryl.d.downton@magnoxsites.com	Non-OJEU Competition	<£100K	Jun-19	Jul-19	(f)	Sep-19	(f)	Not yet confirmed	02. Strategy being developed
WAS 0175	Waste	Hunterston	Hunterston Pond Pump Sump - Retrieval system: (1.A Crane support Structure; 2.A Overhead Bridge Crane and hydraulic Grab; 3.A Waste retrievals Tray and Filling System)	Waste management, disposal & storage	suzanne.macmillan@magnoxsites.com	OJEU Restricted	£1m to £5m	Feb-19	May-19	(a)	Aug-19	(f)	Tend: Cavendish Nuclear, Orano, Aquilla, Shepley & NSG	08. ITT issued
WAS 0096	Waste	Multiple Sites	6m3 Box Furniture - Filter Plates	Waste management, disposal & storage	pauline.z.mackemsley@magnoxsites.com	OJEU Restricted	£1m to £5m	n/a	Jul-19	(f)	Oct-19	(f)	Not yet confirmed	07. ITT in preparation
WAS 0238	Waste	Hinkley	Concrete Box Loading facility	Waste management, disposal & storage	karen.maguire@magnoxsites.com	OJEU Open	£5m to £10m	n/a	Nov-19	(f)	Apr-20	(f)	Not yet confirmed	07. ITT in preparation
WAS 0239	Waste	Hinkley	FED Hinkley WP5A - FED Drum Assay	Waste management, disposal & storage	john.gallagher@magnoxsites.com	OJEU Open	£100k to £500k	Jun-19	Aug-19	(f)	Nov-19	(f)	Not yet confirmed	02. Strategy being developed
WAS 0242	Waste	Hinkley	FED Hinkley WP8 - Buffer Store	Waste management, disposal & storage	karen.maguire@magnoxsites.com	Non-OJEU Competition	£100k to £500k	n/a	Jun-19	(f)	Sep-19	(f)	Not yet confirmed	07. ITT in preparation
WAS 0244	Waste	Sizewell	Sizewell WP1 Plant & Equipment	Waste management, disposal & storage	karen.maguire@magnoxsites.com	OJEU Open	£100k to £500k	n/a	Jun-19	(f)	Aug-20	(f)	Not yet confirmed	07. ITT in preparation
WAS 0245	Waste	Sizewell	Sizewell WP6 - HDRI Loading	Waste management, disposal & storage	karen.maguire@magnoxsites.com	OJEU Open	£500k to £1m	n/a	Dec-19	(f)	Aug-20	(f)	Not yet confirmed	07. ITT in preparation
WAS 0246	Waste	Sizewell	Sizewell WP8 - Buffer Storage	Waste management, disposal & storage	karen.maguire@magnoxsites.com	OJEU Open	£100k to £500k	n/a	Dec-19	(f)	Aug-20	(f)	Not yet confirmed	07. ITT in preparation
WAS 0253	Waste	Hinkley	Manufacture and supply of FED Drums	Engineering	karen.maguire@magnoxsites.com	OJEU Open	£100k to £500k	Aug-19	Oct-19	(f)	Feb-20	(f)	Not yet confirmed	02. Strategy being developed
WAS 0278	Waste	Multiple Sites	Road Transport for Consolidated Storage using Open-All Containers for IP-2 Packages	Waste management, disposal & storage	kevin.l.sheppard@magnoxsites.com	Non-OJEU Competition	£100k to £500k	Dec-18	Jan-19	(a)	Jun-19	(f)	Tend: Direct Rail Services (DRS) CTS Geodis Downton David Watts Transport	10. Identification of preferred bidder
WAS 0280	Waste	Berkeley	In Vault Depressurisation (IVD)	Waste management, disposal & storage	karen.maguire@magnoxsites.com	Sole Source - No Choice	£1m to £5m	n/a	Dec-18	(a)	Sep-19	(f)	Tend: B H R Group	10. Identification of preferred bidder
WAS 0288	Waste	Harwell	Laser POCO (4)	Waste management, disposal & storage	karen.maguire@magnoxsites.com	OJEU Comp Procedure with Negotiation	£1m to £5m	n/a	Jul-19	(f)	Nov-19	(f)	Not yet confirmed	07. ITT in preparation
WAS 0298	Waste	Dungeness	CCTV - Pathfinders	Engineering	karen.maguire@magnoxsites.com	Non-OJEU Competition	<£100K	n/a	Feb-19	(a)	Mar-19	(a)	Mirion Technologies (CanberraUK)	12. Contract in place
WAS 0308	Waste	Dungeness	Super Shielded Drums & MCI Baskets	Waste management, disposal & storage	john.gallagher@magnoxsites.com	Sole Source - No Choice	<£100K	Apr-20	Apr-20	(f)	Jul-20	(f)	Penny Hydraulics	02. Strategy being developed
WAS 0310	Waste	Berkeley	A' frame crane	Plant & Equipment & Materials	karen.maguire@magnoxsites.com	Non-OJEU Competition	£100k to £500k	n/a	Jun-19	(f)	Oct-19	(f)	Tend: Pelloby Crane Crane Care Lloyds British Aquila	07. ITT in preparation
WAS 0312	Waste	Berkeley	Modifications to the Berkeley ISF crane and Crane Management System (CMS).	Plant & Equipment & Materials	david.m.sanderson@magnoxsites.com	Sole Source - No Choice	£100k to £500k	n/a	n/a	(a)	May-19	(a)	Konecranes	11. Contract awarded
WAS 0331	Waste	Dungeness	Removal of Pile Cap Plug	Consumables	cheryl.d.downton@magnoxsites.com	Other - No Competition	<£100K	n/a	Apr-19	(a)	Jun-19	(f)	Tend: Doosan Keltbray	08. ITT issued
WAS 0374	Waste	Dungeness	Disposal - Haz Waste	Waste management, disposal & storage	kevin.l.sheppard@magnoxsites.com	non-OJEU Competition	<£100K	n/a	n/a	(a)	Apr-19	(a)	Countrystyle Recycling Ltd	12. Contract in place
WAS 0377	Waste	Hunterston	Control System Engineer	Waste management, disposal & storage	james.burrows@magnoxsites.com	Sole Source - No Choice	£100k to £500k	n/a	n/a	(a)	May-19	(a)	Morson Ltd	11. Contract awarded
WAS 0381	Waste	Dungeness	DCIC Lid lifting	Consumables	karen.maguire@magnoxsites.com	Non-OJEU Competition	<£100K	n/a	Feb-19	(a)	May-19	(a)	Penny Hydraulics	11. Contract awarded
WAS 0382	Waste	Harwell	Cement Blend PFA: OPC - 590kg - Certificates of Conformity to be provided for each IBC.	Waste management, disposal & storage	gail.black@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	n/a	(a)	May-19	(a)	PJ Colours Limited	11. Contract awarded
WAS 0383	Waste	Harwell	Monthly Charges by Rail FY 19/20	Waste management, disposal & storage	sheena.m.carson@magnoxsites.com	Other - No Competition	£100k to £500k	n/a	n/a	(a)	May-19	(a)	Direct Rail Services Ltd T/A DRS	11. Contract awarded
WAS 0390	Waste	Berkeley	Sludge Can Depressurisation and Verification System	Waste management, disposal & storage	karen.maguire@magnoxsites.com	Sole Source - No Choice	£100k to £500k	n/a	n/a	(a)	May-19	(a)	VirtualPiE Ltd	11. Contract awarded
ENA 0010	Enablers	Enablers	Waste Applications over view and contract placement FY 19/21	IT hardware/software	danielle.staples@magnoxsites.com	OJEU Open	£500k to £1m	n/a	Jul-19	(f)	Oct-19	(f)	Not yet confirmed	07. ITT in preparation
ENA 0017	Enablers	Enablers	EDF Emergency Scheme FY21 +	IT hardware/software	denise.colwell@magnoxsites.com	Sole Source - No Choice	£100k to £500k	n/a	n/a	(a)	Sep-19	(f)	EDF	

UNIQUE EXTERNAL REF	DIRECTORATE OR CATEGORY TEAM	SITE	CONTRACT DESCRIPTION (Values in brackets represent anticipated duration)	CATEGORY	CONTACT	PROCUREMENT ROUTE	BANDING	PRE QUAL ADVERT PUBLISH DATE	ITT ISSUE (a) Actual (f) Forecast	CONTRACT AWARD DATE (a) Actual (f) Forecast	CONTRACTOR / SUPPLIER Tend: Tenderers or Contractor(s) if awarded	STATUS		
ENA 0023	Enablers	Enablers	Unified Dash Board FY 18/20	IT hardware/software	andrew.mclellan@magnoxsites.com	Sole Source - No Choice	£100k to £500k	n/a	Jun-18	(a)	Jul-19	(f)	Fluor Limited	10. Identification of preferred bidder
ENA 0096	Enablers	Enablers	Solidworks Support 19/20	IT hardware/software	andrew.mclellan@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	n/a	(a)	May-19	(a)	Cadtek Systems Limited	11. Contract awarded
ENA 0097	Enablers	Enablers	Opentext Licence & eDocs support 19/20	IT hardware/software	andrew.mclellan@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	n/a	(a)	May-19	(a)	Clarity Information Solutions Ltd	11. Contract awarded
ENA 0099	Enablers	Enablers	Escrow Agreement - Various 19/20	IT hardware/software	andrew.mclellan@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	n/a	(a)	May-19	(a)	NCC Services Ltd	11. Contract awarded
ENA 0101	Enablers	Enablers	Caranet support 19/20	IT hardware/software	andrew.mclellan@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	n/a	(a)	May-19	(a)	XICON LTD	11. Contract awarded
ENA 0102	Enablers	Enablers	Radio Services Subscription 19/20	IT hardware/software	andrew.mclellan@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	n/a	(a)	May-19	(a)	Joint Radio Company Ltd	11. Contract awarded
ENA 0103	Enablers	Enablers	Pagers 2019/20	IT hardware/software	caroline.j.milner@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	n/a	(a)	Apr-19	(a)	Page One Communications	12. Contract in place
ENA 0112	Enablers	Enablers	NSAN Employer Annual Contribution - 2019	Support Services	susan.owen@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	n/a	(a)	Apr-19	(a)	National Skills Academy for Nuclear Ltd	12. Contract in place
ENA 0113	Enablers	Enablers	NSAN Employer Annual Contribution - 2020	Support Services	susan.owen@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	n/a	(a)	Apr-20	(f)	National Skills Academy for Nuclear Ltd	
ENA 0115	Enablers	Enablers	Shoreline Management Group EDF/Magnox shared costs FY 19/20	Support Services	susan.owen@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	n/a	(a)	Apr-19	(a)	EDF Energy Nuclear Generation Ltd	12. Contract in place
ENA 0054	Enablers	Enablers	IMAGES Support & Upgrade 2018/2021	IT hardware/software	andrew.mclellan@magnoxsites.com	Sole Source - No Choice	£1m to £5m	n/a	Dec-17	(a)	May-19	(a)	Cavendish Nuclear	11. Contract awarded
ENA 0138	Enablers	Enablers	Cross Site Environmental Surveying 19/20	Engineering	susan.owen@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	n/a	(a)	Apr-19	(a)	EDF Energy Nuclear Generation Ltd	12. Contract in place
ENA 0139	Enablers	Enablers	Cross Site Environmental Surveying 20/21	Engineering	susan.owen@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	n/a	(a)	Apr-20	(f)	Tend: EDF Energy Nuclear Generation Ltd	
ENA 0222	Enablers	Enablers	IT Support - U4 Cloud services	IT hardware/software	amy.davies@magnoxsites.com	CCS F/W Call off	£500k to £1m	n/a	n/a	(a)	Apr-19	(a)	UNIT4 Business Software Limited	11. Contract awarded
ENA 0233	Enablers	Enablers	Chapelcross Regulatory Fee (2019 - 2020)	Support Services	amy.davies@magnoxsites.com	Sole Source - No Choice	£500k to £1m	n/a	n/a	(a)	May-19	(a)	SEPA	11. Contract awarded
FRM 0092	Asset Management F	Collaborative Framework	Site Security Guard Services - 2019-2024	Support Services	steven.j.lock@magnoxsites.com	Collaborative (NDA Estate - Gold & Silver)	£10m to £25m	Aug-19	Oct-19	(f)	Jan-20	(f)	Not yet confirmed	02. Strategy being developed
FRM 0002	Asset Management F	Collaborative Framework	Facilities & Asset Management	Maintenance	paul.grant@magnoxsites.com	Collaborative (NDA Estate - Gold & Silver)	£100m to £250m	n/a	Dec-18	(a)	Nov-19	(f)		10. Identification of preferred bidder
FRM 0013	Construction	Multi Site Framework	Access and Insulation	Hazardous materials removal	david.m.sanderson@magnoxsites.com	OJEU Restricted	£25m to £50m	Jan-19	Feb-19	(a)	Jul-19	(f)	Tend: Actavo (UK) Ltd; Hertel; Kaefer Ltd; N-Ergise; Rainham Industrial Services Ltd; Enigma Industrial Services Ltd; Wood Group Ltd	10. Identification of preferred bidder
FRM 0016	Engineering	Collaborative Framework	Laundry & Decontamination Services	Facilities Management	isla.fray@magnoxsites.com	Collaborative (NDA Estate - Gold & Silver)	£10m to £25m	n/a	Sep-20	(f)	Jun-21	(f)	Not yet confirmed	07. ITT in preparation
FRM 0024	Prof Services	Collaborative Framework	Alternative Agency Supplied Workers Contract	Manpower	alwena.owen@magnoxsites.com	Collaborative (NDA Estate - Gold & Silver)	£5m to £10m	May-18	Jul-18	(a)	Jun-19	(f)	Tend: Capita, Fircroft, Morsons, McGinley, Morson & Rullion	10. Identification of preferred bidder
FRM 0091	Engineering	Collaborative Framework	Statutory Examinations Post 2022	Engineering	caroline.j.milner@magnoxsites.com	Collaborative (NDA Estate - Gold & Silver)	£500k to £1m	Feb-21	Mar-21	(f)	Dec-21	(f)	Not yet confirmed	02. Strategy being developed
FRM 0030	Engineering	Collaborative Framework	Inspection Resources - (IQA)	Engineering	matt.p.eeley@magnoxsites.com	Collaborative (NDA Estate - Gold & Silver)	£1m to £5m	n/a	Jun-19	(f)	Sep-19	(f)	Not yet confirmed	07. ITT in preparation
FRM 0036	HR, Corp & Fleet	Collaborative Framework	Hire Cars	Support Services	danielle.staples@magnoxsites.com	Collaborative (NDA Estate - Bronze)	£1m to £5m	Jun-19	Sep-19	(f)	Jun-20	(f)	Not yet confirmed	02. Strategy being developed
FRM 0038	HR, Corp & Fleet	Collaborative Framework	Fleet Cars	Support Services	danielle.staples@magnoxsites.com	Collaborative (NDA Estate - Gold & Silver)	£1m to £5m	Jun-20	Jul-20	(f)	Apr-21	(f)	Not yet confirmed	02. Strategy being developed
FRM 0040	HR, Corp & Fleet	Multi Site Framework	Payroll	Support Services	alwena.owen@magnoxsites.com	OJEU Restricted	£500k to £1m	Sep-19	Nov-19	(f)	Mar-20	(f)	Not yet confirmed	02. Strategy being developed
FRM 0042	Engineering	Collaborative Framework	Supply of Maintenance, Repair and Operations (MRO) consumables	Consumables	james.hiller@magnoxsites.com	Collaborative (NDA Estate - Bronze)	£10m to £25m	n/a	Jun-19	(f)	Nov-19	(f)	Not yet confirmed	07. ITT in preparation
FRM 0043	Engineering	Collaborative Framework	Tools and Consumables	Consumables	james.hiller@magnoxsites.com	Collaborative (NDA Estate - Bronze)	£10m to £25m	n/a	Feb-19	(a)	Aug-19	(f)	ERIKS Industrial Services Ltd, Rexel UK Ltd, RS Components Ltd, Thomas Graham & Sons Ltd, Thorite Group Ltd	10. Identification of preferred bidder
FRM 0044	Construction	Multi Site Framework	PEACH (Plant Equip & Crane Hire)	Plant & Equipment & Materials	isla.fray@magnoxsites.com	OJEU Open	£1m to £5m	Jun-19	Sep-19	(f)	Apr-20	(f)		
FRM 0046	Engineering	Collaborative Framework	Supply of Air Filtration and Ancillary Equipment	Consumables	matt.p.eeley@magnoxsites.com	Collaborative (NDA Estate - Bronze)	£1m to £5m	n/a	Jul-19	(f)	Nov-19	(f)	Not yet confirmed	07. ITT in preparation

UNIQUE EXTERNAL REF	DIRECTORATE OR CATEGORY TEAM	SITE	CONTRACT DESCRIPTION (Values in brackets represent anticipated duration)	CATEGORY	CONTACT	PROCUREMENT ROUTE	BANDING	PRE QUAL ADVERT PUBLISH DATE	ITT ISSUE (a) Actual (f) Forecast	CONTRACT AWARD DATE (a) Actual (f) Forecast	CONTRACTOR / SUPPLIER Tend: Tenderers or Contractor(s) if awarded	STATUS		
FRM 0048	Engineering	Collaborative Framework	Supply of PPE & Workwear	Consumables	james.hiller@magnoxsites.com	Collaborative (NDA Estate - Gold & Silver)	£1m to £5m	Jan-20	Jan-20	(f)	Jul-20	(f)	Not yet confirmed	02. Strategy being developed
FRM 0056	Engineering	Collaborative Framework	Provision of gas, cylinder and bulk	Consumables	james.hiller@magnoxsites.com	Collaborative (NDA Estate - Gold & Silver)	£1m to £5m	Aug-19	Oct-19	(f)	Feb-20	(f)	Not yet confirmed	02. Strategy being developed
FRM 0058	Engineering	Collaborative Framework	Supply of Lab Consumables and Chemicals	Consumables	james.hiller@magnoxsites.com	Collaborative (NDA Estate - Bronze)	£500k to £1m	Jan-20	Feb-20	(f)	Jul-20	(f)	Not yet confirmed	02. Strategy being developed
FRM 0097	HR, Corp & Fleet	Collaborative Framework	Stationery and office supplies 2020 +	Support Services	katie.bateman@magnoxsites.com	Collaborative (NDA Estate - Bronze)	£1m to £5m	May-20	Jul-20	(f)	Sep-20	(f)	Not yet confirmed	02. Strategy being developed
FRM 0068	Engineering	Multi Site Framework	Calibration and Maintenance of Radiological Measuring Instruments (2+1)	Engineering	caroline.j.milner@magnoxsites.com	OJEU Open	£5m to £10m	n/a	Jul-18	(a)	May-19	(a)	James Fisher Nuclear Ltd (C)	11. Contract awarded
FRM 0070	Engineering	Multi Site Framework	Installed and Portable Metrology 2021+	Engineering	caroline.j.milner@magnoxsites.com	OJEU Open	£10m to £25m	n/a	Jun-20	(f)	Jun-21	(f)		07. ITT in preparation
FRM 0074	Engineering	Multi Site Framework	Land Quality Services	Remediation & Environmental Services	castel.x.fairlie@magnoxsites.com	OJEU Restricted	£10m to £25m	n/a	Apr-19	(a)	Sep-19	(f)		08. ITT issued
FRM 0077	IT	Multi Site Framework	IT Resource Project	IT hardware/software	andrew.mclellan@magnoxsites.com	OJEU Comp Procedure with Negotiation	£25m to £50m	Sep-20	Nov-20	(f)	Dec-20	(f)	Not yet confirmed	02. Strategy being developed
FRM 0079	IT	Multi Site Framework	Works Order Management System Replacement 2020	IT hardware/software	denise.colwell@magnoxsites.com	Sole Source - No Choice	£5m to £10m	n/a	Sep-19	(f)	Feb-20	(f)	ABB Switzerland Technology Limited (prev Ventyx) (C)	07. ITT in preparation
FRM 0082	Engineering	Multi Site Framework	Fabrication Service Phase 2	Engineering	steve.x.watson@magnoxsites.com	OJEU Open	£5m to £10m	Aug-19	Sep-19	(f)	Dec-19	(f)	Not yet confirmed	02. Strategy being developed
FRM 0086	Engineering	Collaborative Framework	Independent Certification	Remediation & Environmental Services	castel.x.fairlie@magnoxsites.com	Collaborative (NDA Estate - Bronze)	£100k to £500k	Aug-19	Dec-19	(f)	Jun-20	(f)	Not yet confirmed	02. Strategy being developed
FRM 0089	Prof Services	Collaborative Framework	Specialist Nuclear Services (SNS)	Manpower	michelle.a.edwards@magnoxsites.com	Collaborative (NDA Estate - Gold & Silver)	£25m to £50m	May-21	Jun-21	(f)	Mar-22	(f)	Not yet confirmed	02. Strategy being developed
FRM 0090	HR, Corp & Fleet	Collaborative Framework	Business Travel	Support Services	danielle.staples@magnoxsites.com	Collaborative (NDA Estate - Bronze)	£100m to £250m	n/a	n/a	(a)	Aug-19	(f)	Not yet confirmed	
FRM 0093	Construction	Multi Site Framework	Deplant & Demolition Framework	Construction	stephen.x.morris@magnoxsites.com	OJEU Restricted	£250m plus	n/a	Feb-20	(f)	Jul-20	(f)	Not yet confirmed	07. ITT in preparation
FRM 0096	HR, Corp & Fleet	Collaborative Framework	Provision Of Agency Supplied Workers	Support Services	alwena.owen@magnoxsites.com	Collaborative (NDA Estate - Gold & Silver)	£25m to £50m	Jul-19	Sep-19	(f)	Jun-20	(f)	Not yet confirmed	02. Strategy being developed